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2/26/2009

Yes

Yes

9502013
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2/18/2016

No

No
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1072017 - 10.58 NOV letter sent
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5/1/2017 - Final pilot study results indicated the iron is colloidal in nature and the engineer proposed a waiver for
complying with the iron SMCL. Plumas Eureka CSD and the engineer requested a meeting the week of 5/1/2017 to
discuss the potential for the waiver or additional treatment requirements. Discussions are continuing with the county
to alter zoning of a potential treatment plant site. 3/1/2017 - Plumas Eureka CSD found during the pilot study that
arsenic can be removed to below the MCL by coagulation/filtration; however, the iron concentration remained over
the secondary limits. Redding DDW authorized additional bench-scale testing to refine the treatment design. The
owners of the intended property has not granted expansion of the site, but has offered a separate property to house
the treatment plant. PECSD has submitted a schedule for completion of the design for November 2017, and both DFA
rand DDW representatives have approved the schedule. 11/1/2016 - Plumas Eureka CSD submitted a feasibility study
for the planning loan project on October 28, 2016 that is currently under DDW review. The arsenic treatment pilot
study protocol was reviewed and approved on 9/26/2016. The pilot study was started on 11/1/2016. The pilot
apparatus was inspected by DDW on 11/4/2016. The planning project, although slightly delayed because the first
pilot contractor pulled out of the project, is on a suitable schedule for compliance. 8/1/2016 - Plumas-Eureka CSD held
a conference call with representatives from DFA and DDW on July 13, 2016. The discussion included a list of requested
revisions to their SRF planning loan application that eliminated the intertie alternative and provided for appropriate
CEQA documentation. The new consultant, FarrWest Engineering (Reno), was hired on July 13, 2016 to provide an
alternatives analysis and PER to return to compliance with the arsenic MCL. DDW is revising a new compliance order to
reflect a new schedule for deliverables because of the time needed to process the SRF loan application, but the final
cease and desist date of November 2017 has not been revised. 4/18/2016 - Met with the District board three times
during the months from October 2015 to February 2016 to discuss the inadequate proposal and timeline for
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3/25/2015

Yes

Yes
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4/10/2018

No

Yes
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1Q/2017 -17
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5/1/2017: System submitted quarterly progress report. Did not
meest May 1st deadiine for completing design of treatment system in
accordance with corrective action plan. System cited winter flooding
impacts and consultant delays in selecting appropriate filter as
reasons for not meeting design deadline. 1/13/2017: An acceptable
corrective action plan received October 10, 2016. Next plan
milestones: 2/1/2017 to select treatment vendor and media, 5/1/2017
to complete treatment design, installation completed by 1/1/2018.
Proposed schedule is consistent with the March 2015 order requiring
RTC by 4/1/2018. 9/2/2016: Letter stating we did not receive a
corrective action plan was sent 7/19/2016. Next action will be: either
we receive a viable plan or take further enforcement action
10/10/2016. POU not feasible. lon exchange treatment is the most
likely outcome. Enforcement action set 4/10/2018 RTC deadline.
System is a resort RV park and mobile home park combination. They
may also choose to limit occupancy to achieve TNC classification.
9/22/2015 - System has decided to use POUs for compliance.

Detailed proposal is due at the end of this month. April 10, 2018 is
deadline for compliance.

6/26/2015 The system was to submit a response by to the Order by
May 22, 2015 indicating their cooperation in complying with the
arsenic MCL (they did this). They are investigating cost/benefit
options of four types of well head ion exchange units as well as the
cost of under the sink POU treatment devices at the ten or so
permanent residences and the cost of routine monitoring to
determine compliance.
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10/2017 - 14.3 ug/L
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5/1/2017 - WS is
evaluating alternatives
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Mutual Water
Company
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Yes

Yes

EPA to provide
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EPA to provide

EPA to provide

No

No
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1Q/2017 - 12.25 (Well 1)
1Q/2017 - 15.25 (Well 3)
1Q/2017 - 7.13 (Well 8)---RTC
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Referred to EPA -- EPA issued NOV on 10/17/2016. 7/25/2016: No status change from previous update. 6/13/2016:
Well 8's latest arsenic concentrations was at 10 ug/L and 10.2 ug/L. The Company is planning to further reduce Well 8's
production from 600 gpm to 400 gpm, hopely to lower asenic concentrations. Well 7 is not permited yet, still waiting
for SC Edison to hook up the power, initial arsenic sampling showed the concentrations was at 7.5 ug/L, itis too early to
discuss its arsenic compliance. April 18, 2016: Well 8 was out of compliance with arsenic MCL in the first quarter of
2016. January 11, 2016: Well 8 was out of compliance with arsenic MCL in the fourth quarter of 2015, the Company
will take another arsenic sample for Well 8 on January 12, 2016 to confirm the forth quarter's result of 21 ug/L. The
new Well 7 is drilled, however, it is waiting for SCE to install new power line. 9/14/215: the drilling of a new well, Well
7, is in progress. Enforcement History: May 23, 2008 - Notice Of Violation issued for violating Federal arsenic MCL.
January 6, 2009, Compliance Order issued for violating arsenic MCL (this Compliance Order did not meet EPA's formal
action criteria). April 18, 2012, Citation issued for failing to comply with arsenic MCL and following through with
funding per the Compliance Order directive. February 2, 2015, issued Compliance Order for violating the arsenic MCL
{this Compliance Order contains a RTC date). Current Plan: The Company modified Well 8 casing perforations and
reduced its pumping rate from 1000 gpm to 600 gpm; this has recently brought Well 8 back into compliance. The
Company plans to drill two new wells to replace Wells 1 and 3. It is hoped that the two new wells can tap into water
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1/5/2009

Yes

Yes
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910024 (Amendment)

7/31/2012
6/30/2015

7/1/2015
7/1/2018

No
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No

1G/2017 -11.47

SRF-STATE
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No

N/A
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8/8/2016
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Yes

8/8/2016, Per
email on 8/8/2016: An application on behalf
of Hughson, City of was submitted for
Drinking Water State Revolving Fund (DWSRF)
- Construction via the Financial Assistance
Application Submittal Tool (FAAST) on
8/8/2016 3:13:33 PM. To view the submitted
application, log onto the FAAST, then click on
the "Submitted Applications" hyperlink on the
Main Menu, then search for PIN 36582.

PIN: 36582

Organization: Hughson, City of

Project Title: Well No. 7 Replacement Project
{5010008-011C) For assistance, please email
the FAAST Help Desk at

FAAST Admin@waterboards.ca.gov or call 1-
866-434-1083 during business hours {Monday
- Friday, 8:00 AM - 5:00 PM).
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1/1/2020
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04/25/17 - The City of Hughson’s Funding
Agreement No. D16-02057 was executed on April
25, 2017. 12/8/16-
FA will be issued by 1/1/17, Consolidation project
no longer inlcuded but agreement will be issued
separately. 4/18/2016-No status change
from previous update. DFA Project Officer - Joel
Greathouse

9/22/15 - Two projects, well and treatment and
other consolidation. Technical and Financial
clearance are ready to issue but don't have ERU
clearance. The City needs to do more
environmental work. Two projects under one
funding agreement.

7/1/2015 - Project is having a consolidation
component added. Two LPA regulated systems in
Stanislaus County that have Arsenic MCL violations
are going to be consolidated into the City of
Hughson. The City has been very responsive to this
addition. DFAis working on funding agreement for
consolidation to combine with funding agreement
for Hughson to construct two new wells and an
Arsenic treatment plant.
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Stockton-10

50100098

Keyes CSD

4,899

1,504
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COMMUNITY

No

0910018
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1/5/2009

Yes

Yes
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910018 (Amendment)

1/25/2017

12/31/2019

No
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No

4Q/2016 - 16.5, 11.18, 13.5,
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Funding agreement for regional project was
executed, kickoff meeting was held 1/18/17.
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5/1/2017-Working with DFA, funding agreement
executed 4/18/2016-No
status change from previous update. 11/5/2015-
per DFA Project Manager - Marqgues the
construction FA may get issued early 2016.
9/22/15 - ERU is finishing up review. Need to
finalize the scope of the project for the
consolidation part of the project. Projected
funding agreement will be issued in approximately
2 months. Construction scheduled to take 2 years.
Still need to finalize the design of the consolidation
elements. Meeting with the three systems on
9/28/2015 to get update on status and work on the
water service agreements for the consolidations.
7/1/2015 - Project is having a consolidation
component added. Four LPA regulated systems in
Stanislaus County that have Arsenic MCL violations
are going to be consolidated into the Keyes CSD.
The District has been very responsive to this
addition. DFAis working to fund this overall
project as a regional consolidation to enable
sufficient grant funding to be made available to
pay for this project.
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QOakhurst/Sierra Lakes

L

Merced-11

2400165

Foster Farms Delhi Feedmill

200

Merced-11

2010012

Hillview Water Company-
Raymond

290

Merced-11

2400248

Yosemite Valley Beef Packing

45
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NTNC

No

9700116

COMMUNITY

No

1211020

NTNC

No

2016-1
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1/26/2009 Yes Yes 0911021
2/9/2015 Yes Yes 9700003
8/7/2012 Yes Yes 9611031
12/13/2016 No Yes 2016-1
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8/25/2015 7/1/2018 No No
5/29/2015 2/28/2018 No No
8/25/2015 7/1/2018 No No
12/31/2016 1/31/2020 No No
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1Q/2017 - 12.0 ug/i RAA well SL5 STATE No
1Q/2017 - 16.0 ug/l RAA Well 1
10/2017 - Well 11 18.5 u/l RAA STATE No

1Q/2017 - 17.5 ug/! ( RAA Well 1)
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11/12/2007

4/8/2010

11/1/2011

5/30/2012
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7/24/2012

3/24/2014
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9/28/2012

Yes

2/21/2014

6/6/2014

Yes

6/1/2015
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2/21/2017

Treatment

6/1/2018
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1/24/2017: Project going out to bid so that the construction activities can commence.12/8/2016 - working on
updated Plans and specifications. May not meet project completion date. UPDATE: (4/25/16): Project was rebid and
the contract for the various contracts should be awarded in the next couple of weeks. HWC is ready to move forward
once the contracts are awarded. UPDATE (KDC - 9/29/2015) - Project out to bid but the bids came in over budget.
Looking to rebid the project with a modified bid schedule to hopefully get the project completed within the allocated

Updated 4/25/2016 - KDC Compliance Order issued. FF recently installed an RO unit at another facility and is planning
to test the unit and then begin work on getting a similar unit installed at this location.

12/8/2016 - Applicant is working bidding out the project. Updated 4/25/2016 - KDC: Project is underway. Some
components of the new system are being bid with the Oakhurst/Sierra Lakes Project to make the projects more
affordable.
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Visalia-12 1510001 Arvin CSD 20,499 3,776
Visalia-12 1500493 El Adobe Property 200 80
Owners Association,
Inc.
Visalia-12 1510024 Greenfield CWD 8,500 2,660
Visalia-12 1610009 Kettleman City CSD 1,450 354
Visalia-12 1502154 Lakeside School 800 1
Visalia-12 1510012 Lamont PUD 19,057 3,151
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COMMUNITY

No

EPA NO. PW5S-A0-2008-6022

COMMUNITY

No

0919014

COMMUNITY

No

1012013

COMMUNITY

No

0912018

NTNC

Yes

2009-919009

COMMUNITY

No

0912012
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12/18/2008 Yes 1212012

10/23/2008 Yes

1/23/2009 Yes 9615006
3/4/2010 Yes 9512006
1/12/2009 Yes 912018
1/23/2009 No Yes 919009

12/18/2008 Yes
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5/8/2015 5/31/2018

5/27/2015 6/30/2018

5/28/2015 6/30/2018

1/23/2009

1/23/2009 anticipated end of 2017  |YES - School No
funding it for
last 6 years.
FASST

application for
bottled water
from CAA just
submitted to
pay for the
water now
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1Q/2017 - 15 SRF-STATE Yes
1Q/2017 - 40 STATE No
1Q/2017 - 19 STATE

10/2017-11 SRF

1Q/2017 - 16 SRF-STATE

10/2017 - 18 STATE Yes
10/2017-11 STATE
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10/14/2013

8/4/2009

7/12/2012
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7/15/2015

6/26/2014
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Pending

No

Yes

6/3/2015

ED_005173_00000188-00133



6/3/2018

Consolidation

New Well/Source

Consolidation

Treatment
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5/17-Env. clearance 2/17 and waiting financial clearance - need updated audited 2016 financials - anticipated FA in
December 2017. 1/17-Prop. 218 passed for the O&M costs for the asrenic treatment plant. 12/12/2016- Construction
application is being processed. Recently passed Prop 218. 6/16 - Planning finished, Plans and specs approved.

5/17-securing 2-3 test well locations and moving foward-submitted planning application for these test wells which is
currently being processed. 12/8/2016 - Phase 1 - Project complete. Closing out FA. Arvin is working on submitting a
planning study for the additional 3 wells (site selection and drilling test wells) in addition to a construction
application for the completion of those 3 wells. 9/16-wells online - one well has elevated arsenic - on quarterly
sampling. Applied for construction funds (Phase 2 of construction). 6/16-drilled 2 production wells, equipping and
construction of transmission pipe. New EPA AQ issued. Wells to be online later this summer. Need to find funding for
3 additional wells in Phase 2. 10/15-drilling 2 production wells, equipping and construction of transmission pipe. New

4/17- El Adobe planning project will be complete on 7/1/17 {(deadline}. The consultant is currently working on P&S
and Env for the consolidation with Lamont PUD.

4/17-planning project complete - complete construction application received and under review. Estimated Const. FA
to be issued w/in 3 months by DFA. 6/16-SRF FA for planning still going on ends 4/17 with 90% plans and specs
submitted and under review. Previous update was incorrect as they were still in planning.

5/17-construction bid opening is 5/24/17 and then proceed with awarding the contract. Hopefully approval in June
to award in June. 12/16-SWRCB meeting disussed project on 12/8 and FA should be following quickly in first Qtr.
2017. 2/8/2016-the RTC date will be discussed at the 2/9/2016 EPA Region 9 Meeting. 10/15 - District will not re-issue
Kettleman City a revised CO with deadlines at this time. They are installing a new SWTP that will treat water from the
aqueduct — estimated construction 18-24 months. received grant funds from USDA for 52 million additional money for
construction. Environmental issues developed and identified by DFA ERU which will hold up the FA approx. 6 months.

5/17-working with the City for consolidation - had another mtg on 3/28/17 with Lakeside and City. Public mtg
scheduled for 2/17 with school. 6/16 - Mandatory consolidation letter sent out 6/16. Solution will be consolidation
with City of Bakersfield. Currently in planning study with 11/16 planning agreement deadline. Deliverables: plans and
specs, enviro, consolidation agreement with City of Bakersfield. 10/15-test well does not meet arsenic or radiological
MCLs - therefore, a new well will not be a viable solution. Meeting in late 9/15-DDW will be issuing a Pre-Consolidation
letter for a consolidation with City of Bakersfield. If necessary, DDW will mandate consolidation with City of
Bakersfield which was the original solution for the project. After new personnel at the City - the consolidation was
cancelled due to a fear of losing Charter City status. Plans and specs for this alternative were already prepared (90%)
for this alternative. Pre-Consolidation letter to go out in 10/15.

5/17- Well 19 exceeds the arsenic MCL RAA at 11 ppb - CO is drafted. Well 12 has been used minimally to coliect
water quality sample and no way of flushing the line to waste. Water from 12 is piped directly to Well 19 for
blending which will not work as Well 19 has arsenic which is too high to blend with. Looking into treatment option -
planning to apply for grant.
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Visalia-12 1500378 Maher Mutual Water 150 50
Company

Visalia-12 1502383 Nord Road Water 32 16
Association

Visalia-12 1500585 Oasis Property 100 39
Owners Association

Visalia-12 5410009 Pixley PUD 3,310 825

Visalia-12 1502620 Pond MWC 48 16
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COMMUNITY No 0919022
COMMUNITY No 0919041
COMMUNITY No 0919013
COMMUNITY No 0912015
COMMUNITY No 1019021
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1/23/2009 Yes Yes 9819011
1/23/2009 Yes 991019
1/23/2009 Yes 9912011
1/23/2009 Yes 9912011
7/9/2014 No Yes 1015021
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5/26/2015 6/30/2018
5/26/2015 6/30/2018
3/3/2015 3/31/2018
5/18/2015 6/30/2018

12/31/2016
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1Q/2017 - 20 No
10/2017 - 12 No
10/2017-11

1Q/2017 - 22 STATE No
1Q/2017 - 15 Yes
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10/18/2011 2/27/2013
10/18/2011 2/27/2013
11/1/2011 8/14/2012
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10/22/2014

10/22/2014

6/27/2014
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No application submitted No
No application submitted No
4/10/2014|Yes 9/10/2015
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Treatment

Treatment

9/10/2018

New Well/Source

Treatment
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5/17- Evaluating use of POU supplied by Purifying Systems, and collected arsenic samples for chemical speciation.
12/16-second office hearing on 11/30/16 for updated CAP from the system. Expecting an udpate by end of 12/16 for
updated timeline and funding options for compliance. 9/6/2016: A revised CAP was submitted (7/19/16). The Water
System is planning to conduct cycle tests on the well and determine depths of arsenic and the potential installation of a
packer to isolate arsenic zones. The Water System also plans to evaluate POU as another potential option 6/16- system
given until 7/15/2016 to provide new CAP since they will be not connecting with Vaughn for now. 10/15-Looking into
possible blending with Brock MWC which exceeds nitrate and is adjacent to Maher. Both systems are under CO to fix
problems - both just pulling out of the Vaughn Const. project due to loan offer instead of grant. Systems did not get

5/17 - System is waiting to install the remaining 12 POU devices until the ordered TDS meters and flow meters
arrive. - No funding updates as they are funding the installation of devices. The system estimates 5 devices/min. a
vear will be installed. 6/16- completed piloting, Waiting for report on findings due 6/30/16. POUs will be self funded.
10/15-Piloting 2 POU devices in homes - planning to install POU devices on all 16 homes to meet Arsenic MCL.

5/17: The sytem is participating in the East Nile consolidation project which is dependent on East Niles getting
construction FA. In addition, the system has been blending the two sources of supply in a storage tank before going to
customers. The system has not been permitted for the blending, but the District will be working on a permit
amendment for the blending treatment and require monthly treated sampling from the blending compliance point.
10/15-AR with Self Help working on submitting FAAST application for consolidation with East Niles. Well 3 went dry
due drought so blending no longer an option 9/12-Consolidation agreement signed by QOasis. Planning ending 12/16.
Easement agreements needed for project - Self Help working on easements and construction application. Submittal
expected 4/2017.

5/17-FA has been executed - issuing notice to proceed to contractor for second well. 6/16. 1 well drilled with USDA
funds. Construction planned for another new well, modifying existing 2 wells to seal off the lower aquifer with high
arsenic, storage. 10/15-P84 Construction FA issued 9/15. System should be moving to the bidding soon.

5/17-On 3/7/17 DFA finalized and executed the CAA funding agreement. On 3/29/17 the Division approved the POU
Treatment Strategy, O&M Program, Monitoring Program, and Recordkeeping, Reporting & Compliance Documents
and authorized the installation of all proposed POU devices. The Water System is in the process of installing all of
the POU devices and once installed will begin water quality sampling. 12/16-instalied 4 of the 16 POU devices. Plan
to instail POU devices and return to compliance. 9/6/2016: The office hearing was conducted in Bakersfield on
10/1/15 and the system submitted a CAP which we received a revised and updated CAP on 10/8/15. The system was
informally approved for CAA funds for the POU project. The system is still waiting on the formal agreement from DFA,
but given approval to begin incurring expenses. The POU pilot devices (3 different types) were installed this last
Monday on 8/29/16. 6/16 - XX. 10/15-Had CAP meeting 9/15, system submitted CAP. System planning on piloting POU
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2/13/2009

Yes

Yes

9913010
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1/8/2014 third Compliance
Order March 9, 2015

4/1/2018

No

No
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1Q/2017 - 23

SRF

No

ED_005173_00000188-00152



N/A

N/A
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N/A
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4/1/2016

Yes

Estimated April 2017
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Estimated Aug2018

Treatment
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5/2/17-System has gone out to bid with 5 companies interested, however the FA wants a 90 day pilot test and it may
not be sufficient data to select a vendor, FA may be revised to exclude this condition. 1/19/17-Construction end
estimated Apr 1, 2018; system is investigating with elementary school whether bottled water should be provided.
12/29/16-DE didn't identify whether the school is receiving bottle water. see funding section for DFA project status.
11/14/16 - Bridgeport adopted rate increase in October, Need FA to begin construction. 7/26/16 - Revisions to final
plans/specs need to be submitted. Status meeting, site visit scheduled for 8/2/16. 6/24/16 - One elementary school
served. Exploring bottled water option for upcoming school year. 4/28/16 - FAAST application submitted Feb 2016.
Final design, plans, specifications under review. Per DFA on 4/27/16, expect 6-12 months to issue construction funding
agreement, begin construction Spring 2017. 1/29/16 - DO accepted preliminary engineering report on 11/18/15,
Bridgeport is beginning water rate study and preparing to submit FAAST application in Feb 2016. 10/2/15-DO is
reviewing preliminary engineering report requested by compliance order. Bridgeport planning to submit FAAST
application in Nov 2015

ED_005173_00000188-00157



ED_005173_00000188-00158



- .

ED_005173_00000188-00159



ED_005173_00000188-00160



ED_005173_00000188-00161



ED_005173_00000188-00162



ED_005173_00000188-00163



ED_005173_00000188-00164



ED_005173_00000188-00165



ED_005173_00000188-00166



ED_005173_00000188-00167



ED_005173_00000188-00168



- .

ED_005173_00000188-00169



ED_005173_00000188-00170



ED_005173_00000188-00171



ED_005173_00000188-00172



ED_005173_00000188-00173



ED_005173_00000188-00174



ED_005173_00000188-00175



ED_005173_00000188-00176



ED_005173_00000188-00177



ED_005173_00000188-00178



- .

ED_005173_00000188-00179



ED_005173_00000188-00180



ED_005173_00000188-00181



ED_005173_00000188-00182



ED_005173_00000188-00183



ED_005173_00000188-00184



ED_005173_00000188-00185



ED_005173_00000188-00186



ED_005173_00000188-00187



ED_005173_00000188-00188



- .

ED_005173_00000188-00189



ED_005173_00000188-00190



ED_005173_00000188-00191



ED_005173_00000188-00192



ED_005173_00000188-00193



ED_005173_00000188-00194



ED_005173_00000188-00195



ED_005173_00000188-00196



ED_005173_00000188-00197



ED_005173_00000188-00198



Water Company

Sonoma-18 4900643 Mount Weske 62 21
Estates Mutual
Water Company

ED_005173_00000188-00199



.

COMMUNITY

No

0918007

ED_005173_00000188-00200



12/31/2008

Yes

Yes

9818018

6/2/2009

No

No

918008

ED_005173_00000188-00201



6/3/2015

6/1/2016

No

Yes

5/29/2015

6/1/2016

No

Yes
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Qi1/2017-17

Yes

Q1/2017 - 49
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Treatment

Treatment
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5/2/17; POU Permit app nearly complete, pilot study in progress, site visit scheduled for 5/17/2017, permit should be

issued by end of 02 or early 43

1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.

7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU and reactivate Well 01 on 11/2/15. System requested extension to 6/1/16 to submit the items on the permit
checklist. The system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System in process of evaluating alternatives {(POU).

6/30/15 - Compliance Order issued on 6/3/2015. System is starting the process to evaluate a solution.

Issue either a permit or CO. Review proposed POU/POE regs

B/2/17; POU Permit app nearly complete pilot study in progress, site visit completed, permit should be issued by end
of (2 or early Q3

1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.

7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU treatment on 10/30/15. System requested an extension to 4/1/16 to submit the items on permit checklist. The
system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System is evaluating how to implement a POU project.

6/30/2015 - Compliance order issued 5/29/2015.
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Mutual Water
Association

Tehachapi-19 1500436 Hungry Gulch Water 33 16
System

ED_005173_00000188-00210



.

COMMUNITY

No

0919015

ED_005173_00000188-00211



1/23/2009

Yes

Yes

9719008

1/23/2009

Yes

Yes

9619003

ED_005173_00000188-00212



12/14/2015

5/29/2018

No

No

4/29/2015

4/30/2018

No

No

ED_005173_00000188-00213



1Q/2017-17

Yes

10/2017-71

STATE

No

ED_005173_00000188-00214



2/11/2009

8/29/2013

ED_005173_00000188-00215



4/16/2017

ED_005173_00000188-00216
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New Well/Source
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05/05/17 (ISD}): Prop 1 TA project is at the very beiginning stage; not much progress made from last time. 02/06/17
{(JSD): Under Prop 1 technical contract, Self Help Enterprises is working with the water system to complete a funding
application for the planning project. 11/09/16 (JSD): Due to RCSD's concerns about the O & M cost of the consolidation

pipeline and issues related to getting easement for the pipeline, consolidation of Lands of Promise is no longer part of
the RCSD regional consolidation project. LOP is going to complete a separate planning application via FAAST which will
inculde evaluation of other alternatives in addition to consolidation with RCSD. 08/03/16 {JSD): During phase 1 of the
RCSD's regional consolidation project {(expected to start in 2017), other alternatives (new well, treatment, etc.)
including consolidation will be evaluated to select an alternative for construction. RCSD has expressed concerns over
the O & M cost of the long consolidation pipeline to Lands of Promise. 6/10/2016 (NJG) - SWB OCC will be consulting
with Kern County's legal counsel about funding agreement terms and conditions. They continue to have liability
concerns and it is unclear how long the negotiations will take. County is a third party to the project and is only acting as
a mechanism to route grant funds. County does not own or operate the water system. RTC date is unclear. 04/28/16
{(JSD): The State Board soon plans to issue a funding agreement to Kern County to administer the P84 funding project.
04/28/16 (I1SD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by
letter dated December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment
to Funding Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD
on April 25, 2016; waiting for RCSD to return the signed amendment to the State Board. 01/16 (JSD): Draft plans and
specs for the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the plans
by early February 2016. Project time extension to July 2016 is under consideration by DFA. 10/05/15 (JSD): Rosamond
05/05/17: Under Prop 1 technical contract, Self Help Enterprises is going to work with Hungy Gulch to help resolve the

legal issues about easement and help complete the planning project; Prop 84 planning funding agreement is being
closed. 02/06/17 (JSD): Due to issues with legal easement to approach the wellsite, the project is currently on hold.
Meetings between BLM, DDW, and DFA have been scehduled to help resolve the access issues, 11/09/16{JSD}: Drilling
of Test Well Nos. 2 and 3 was completed in October 2016. Initial water quality results indicate that Test Well #3 would
be a viable source of supply with satisfactory water quality. A pump test will be soon conducted to determine yield of
the well. 08/03/16 (JSD): BLM has recently given approval to drill the test wells; the wells are expected to be drilled by
the end of thi year and target is to complete the P84 planning project by April 16, 2017. 04/28/16 (JSD): NV5 and
Hungry Gulch are working with BLM to acquire easement to drill test wells; application has been submited to BLM.
Funding agreement has been amended to extend the completion deadline to April 16, 2017. 01/19/16 (JSD): Due to
excessive cost of purchasing the land from the private property owner and not having the option of buying the
easement, DFA and DDW stopped NV5 to pursue this option. DDW is in contact with BLM to check if BLM would allow
to drill on its land; BLM is developing a guidance document for allowing drilling wells on its land and the document is in
the process of being finalized and is expected to be available by the end of February 2016. Current P84 funding
agreement expired on 12/31/2015; DFA will consider extending the funding agreement if there is a solid option to
pursue. 10/05/15 (JSD): NV5 Engineer is Negotiating with the property owner to answer his questions and develop an
easement agreement for the proposed test well. If an agreement with the property owner is not developed soon and a
test well can not be drilled, the P84 feasibility project may need to be ended since the current project completion date
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Tehachapi-19 1500442 Sunset Apartment 37 20
Water System

Tehachapi-19 1500449 Fourth Street Water 56 28
System

Tehachapi-19 1500455 William Fisher 53 16

Memorial Water
Company

ED_005173_00000188-00221



COMMUNITY No 0919015
COMMUNITY No 0919011
COMMUNITY No 0919028

ED_005173_00000188-00222



1/23/2009 Yes Yes 9719008
1/23/2009 Yes Yes 919011
1/23/2009 Yes Yes 919028

ED_005173_00000188-00223



8/25/2015 8/31/2018 No No
1/23/2009 EXPECTED 4th QTR. 2016 No No
1/23/2009 No specified date No No

ED_005173_00000188-00224



1Q/2017-47 STATE No
1Q/2017- N/A. Well01&02 on standby. No STATE No
1stQTR samples collected. New Wells 03&04
running successfully.
1Q-2017-21 Yes
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1/3/2007

6/29/2010

10/25/2011

§/21/2012

ED_005173_00000188-00226



6/18/2012

6/23/2014

ED_005173_00000188-00227



6/4/2012

Yes

5/1/2013

8/18/2014

Yes

4/8/2015

ED_005173_00000188-00228



Pending

Consolidation

10/13/2016

New Well/Source

ED_005173_00000188-00229



05/05/17 (ISD}): This system is part of the North Edwards Water District's funding project. DDW plans to issue a new
compliance order to North Edwards Water District to establish a compliance deadline. Once the NEWD compliance
order is issued, DDW will determine the next course of action for Sunset Apartments. 02/06/17 (JSD): Negotiations
between DFA and NEWD to restart the funding project have been unsuccessful. DDW plans to issue a new compliance
order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16 (ISD): Sunset Apartments is part of
the NEWD P84 construction funding project. Discussions between DFA and NEWD are in progress to discuss
completing the project. A new funding agreement will be issued by DFA to NEWD depending upon the outcome of the
discussions. 08/03/16 (I1SD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding
agreement that expired in May 2016. Waiting for response from NEWD to complete the arsenic improvement project.
NEWD's attorney has contacted the SWRCB to inquire funding for connecting Sunset Apartments to NEWD without first
completing the arsenic project. 04/28/16 (JSD): In a recent email communication April 2016, Attorney General's Office
has approached NEWD to restart the construction project and complete the construction. 01/19/16 {JSD}: Construction
project is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD}: Due to litigation
between NEWD and contractor, the construction project is on hold. 5/29/15 (JSD): Per 5/8/15 email communication
with Dollie Kostopoulos, NEWD has filed a cross complaint against the contractor to use the money from the Bonding

05/05/17 (ISD): As of first quarter of 2017, the water system has been returned to compliance since the RAA value is
below 10 ug/L. The two new wells produce water that complies with the arsenic MCL. 02/06/17 (ISD): Interim
approval to use the newly drilled wells (Well 03 and 04) was given on June 7, 2016. The RAA value for the 4th quarter
is 9.9 ug/L. After one more quarter of RAA below the MCL, the water system will be returned to compliance (expected
after March 2017). 11/09/16 {(JSD): P84 construction funding project has been completed. Project completion
documents are under preparation by DFA. Two new wells are successfully running. The water system is expected to be
in compliance with the arsenic MCL after the 4th quarter of 2016. 08/03/16 (JSD): Construction project is over 90%
complete. Interim apporval to use the newly drilled Wells 03 and 04 was given on June 7, 2016. Expected to achieve
full compliance with the arsenic MCL in the 4th quarter of 2016.  04/28/16 (JSD): Construction project is about 75%
complete. 01/19/16 (JSD): Construction of the project is in progress; about 25% completed. 10/05/15 {JSD): First
bidding of the project was not successful. The project was rebid on 9/29/15; waiting for a decision on the second

05/05/17 (I1SD}): As of 4/01/17, McMor Chlorination is the new court appointed receiver. DDW and DFA will work with
the new reciever to achieve arsenic MCL compliance. Under consideration is POU arsenic treatment using CAA funding
from DFA. 02/06/17(1SD): RCSD has expressed concerns over the cost of operation of the Wiliam Fisher being
significantly over the revenue and is planning to petition the court to be relieved of the receivership. DDW has
identified a new receiver and will petition the court to appoint a new receiver. DDW plans to issue a new compliance
order after the new receiver is appointed. No significant progress on arsenic MCL compliance since the last update in
Nov. 2016. 11/09/16 (JSD): Due to RCSD's concerns about the O & M cost of the long consolidation pipeline and issues
related to getting easement for the pipeline, consolidation of William Fisher Memorial Water Company is no longer
part of the RCSD regional consolidation project. RCSD is the court appointed receiver of William Fisher and will
evaluate other alternatives (including POU treatment devices) under a separate funding project. 08/03/16 (JSD):
During phase 1 of the RCSD's regional consolidation construction funding project (expected to start in 2017), other
alternatives {(new well, POU treatment, etc.) including consolidation will be evaluated to select an alternative for
construction. RCSD has expressed concerns over the O & M cost of the long consolidation pipeline to William Fisher.
04/28/16 (I1SD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by
letter dated December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment
to Funding Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD
on April 25, 2016; waiting for RCSD to return the sighed amendment to the State Board. 01/19/16 (JSD): Draft plans
and specs for the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the
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Tehachapi-19 1500458 RS Mutual Water 67 24
Company
Tehachapi-19 1500461 Fountain Trailer Park 63 32

Water

ED_005173_00000188-00232



COMMUNITY

No

0919014

COMMUNITY

No

0919015

ED_005173_00000188-00233



1/23/2009

Yes

Yes

918014

1/23/2009

Yes

Yes

918019

ED_005173_00000188-00234



1/23/2009

No specified date

No

No

1/23/2009

5/13/2016

Yes

No

ED_005173_00000188-00235



1Q/2017- 11

STATE

No

1Q/2017- %4

STATE

No

ED_005173_00000188-00236



2/25/2009

Pending

1/3/2007

6/29/2010

ED_005173_00000188-00237



6/18/2012
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6/4/2012

Yes

5/1/2013
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Pending

Consolidation

ED_005173_00000188-00240



05/05/17 {1SD): Per recent email communication, DFA working with RS MWC to help the water company become legal;
at this time it is unknown as to who will sign the funding agreement for the consolidation project. During the meeting
with Cal Water on 2/06/17, Cal Water did not agree to sing the funding agreement on behalf of RS WMC but agreed to
further consider this option. 02/06/17 {I1SD): A joint meeting between DFA, DDW and Cal Water is being planned in
Feb. 2017 to discuss consolidation projects with Cal Water and pursue Cal Water to sign funding agreement on behalf
of RS MWC. 12/12/2016-DFA attempting to negotiate with Cal Water to accept FA on behalf of RSMWC. 11/09/16
{(JSD): According to DFA, Kern County has concerns about signing a funding agreement on behalf of RS MWC since RS
MWC does not have proper legal formation documents. A conf. call was held on October 25, 2016 among DFA, DDW
and RS MWC to discuss RS MWC becoming a legal entity. RS MWC has requested technical assistance to comlete this
item. DFAis looking into the funding mechanism to do this. 08/03/16 (JSD}: Issuance of funding agreement is pending
with the State Board; trying to address comments from the Kern County Counsel. 04/28/16 {ISD): The State
Board soon plans to issue a funding agreement to Kern County to administer the P84 funding project. 01/19/16 (JSD):
Due to various concerns of Kern County {mainly liability for cost increase), the issuance of funding agreement has been
delayed. Plan to soon issue the revised funding agreement to Kern County and then discussions with RS MWC will start
about taking responsibility to address the cost increases, if any. 10/05/15 (JSD): Final revisions to the funding

05/05/17 (ISD}): This system is part of the North Edwards Water District's funding project. DDW plans to issue a new
compliance order to North Edwards Water District to establish a compliance deadline. Once the NEWD compliance
order is issued, DDW will determine the next course of action for Fountain Trailer Park, which may include a new
compliance order for Fountain Trailer Park. 02/06/17 (JSD): Negotiations between DFA and NEWD to restart the
funding project have been unsuccessful. DDW plans to issue a new compliance order to NEWD and FTP to establish a
deadline to comply with the arsenic MCL. 11/09/16 (ISD): FTP is part of the NEWD P84 construction funding project.
Discussions between DFA and NEWD are in progress to discuss completing the project. A new funding agreement will
be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/16 (JSD): In July 2016, SWRCB-DFA
issued a letter to NEWD about termination of the P84 funding agreement that expired in May 2016. Waiting for
response from NEWD to complete the arsenic improvement project. NEWD's attorney has contacted the SWRCB to
inquire funding for connecting Fountain Trailer Park to NEWD without first completing the arsenic project to provide
water with lower arsenic concnetration than the Fountain Trailer Park well. Bottled water currently being provided
under the CAA funding project may be discontinued if that happens. 04/28/16 (JSD): In a recent email communication
April 2016, Attorney General's Office has approached NEWD to restart the construction project and complete the
construction. As an interim solution bottled water is being provided to residents. 01/19/16 (JSD): Construction project
is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD}): Due to litigation between
NEWD and contractor, the construction project is on hold. A funding agreement from CAA funding was issued in
August 2015 to provide bottled water as interim solution. Due to problems with the project administration and
delivery of bottled water, the funding agreement is being issued to Self Help Enterprises now. 5/29/15 (JSD): Per
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Tehachapi-19 1500485 Antelope Valley 49 28
Mobile Estates

Tehachapi-19 1500521 Boulder Canyon 28 24
Water Association

Tehachapi-19 1500525 Lakeview Ranchos 120 71

Mutual Water

ED_005173_00000188-00243



COMMUNITY No 0919005
COMMUNITY No 0919014
COMMUNITY No 0919012

ED_005173_00000188-00244



1/23/2009 Yes Yes 0919005
1/23/2009 Yes Yes 1315018
1/23/2009 Yes Yes 9719005

ED_005173_00000188-00245



1/23/2009

No specified date

No

No

6/11/2015

4/30/2018

No

No

3/9/2015

3/9/2018

No

No

ED_005173_00000188-00246



1Q/2017- 10

1Q/2017- 17

STATE

1Q/2017- 65

STATE

Yes

ED_005173_00000188-00247



2/11/2009

8/29/2013

6/11/2013

ED_005173_00000188-00248



4/16/2017

§/9/2016

ED_005173_00000188-00249



12/7/2016 (incomplete)

No

Pending

ED_005173_00000188-00250



Consolidation

Treatment

ED_005173_00000188-00251



05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. 11/09/16 (JSD): draft plans and specs have been received and
are under review by the District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was
held on 11/08/16 to go over the pending items to complete the planning project. 08/03/16 (JSD): Per email
communication in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project. 04/28/16
{(JSD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment to Funding
Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD on April 25,
2016; waiting for RCSD to return the signed amendment to the State Board.  01/19/16 (JSD): Draft plans and specs
for the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the plans by
early February 2016. Project time extension to July 2016 is under consideration by DFA.  10/05/15 {ISD): Rosamond

05/05/17: Under Prop 1 technical contract, Self Help Enterprises is going to work with Hungy Gulch to help resolve the
legal issues about easement and help complete the planning project; Prop 84 planning funding agreement is being
closed. 02/06/17 (JSD): Due to issues with legal easement to approach the wellsite, the project is currently on hold.
Meetings between BLM, DDW, and DFA have been scehduled to help resolve the access issues, 11/09/16(1SD):
Boulder Canyon is part of the Hungry Gulch MWC's funding project. Drilling of Test Well Nos. 2 and 3 for Hungry Gulch
was completed in October 2016. Initial water quality results indicate that Test Well #3 would be a viable source of
supply with satisfactory water quality. A pump test will be soon conducted to determine vield of the well. 08/03/16
(JSD): BLM has recently given approval to drill the test wells; the wells are expected to be drilled by the end of thi year
and target is to complete the P84 planning project by April 16, 2017. 04/28/16 (JSD): NV5 and Hungry Gulch are
working with BLM to acquire easement to drill test wells; application has been submited to BLM. Funding agreement
has been amended to extend the completion deadline to April 16, 2017. 01/19/16 {JSD): Due to excessive cost of
purchasing the land from the private property owner and not having the option of buying the easement, DFA and DDW
stopped NV5 to pursue this option. DDW is in contact with BLM to check if BLM would allow to drill on its land; BLM is
developing a guidance document for allowing drilling wells on its land and the document is in the process of being
finalized and is expected to be available by the end of February 2016. Current P84 funding agreement expired on
12/31/2015; DFA will consider extending the funding agreement if there is a solid option to pursue. 10/05/15 (JSD):
NV5 Engineer is Negotiating with the property owner to answer his questions and develop an easement agreement for
the proposed test well. If an agreement with the property owner is not developed soon and a test well can not be
drilled, the P84 feasibility project may need to be ended since the current project completion date can not be extended

05/05/17 (1SD}): Same updates as the previous guarter; some delay in issuance of construciton funding agreement.
02/06/17 (I1SD): same update as the fourth quarter of 2016. 12/12/2016- Construction application is being processed.
11/09/16 (ISD): P84 planning prject has been completed. The water system is in the process of completing a
construction funding application. 08/03/16 (JSD): Planning project is essentially complete. The water system is
working on filing the construction funding applicaton via FAAST. Environmental Review Unit of SWRCB is working on
addressing the comments received on the environmental documents. 04/28/16 (JSD): Plans and specs are almost
final. CEQA and NEPA documents being completed. Project completion deadline is 06/30/16. 01/19/16 (I1SD): The
funding agreement has been amended to extend the project completion date to 6/30/2016 and to provide some
additional P84 funding. Additional time and funding required to address environmental review required by CEQA and
NEPA. 10/05/15 (ISD): The funding agreement was amended to extend the project completion date to 12/31/15.
90% plans and specs were received on 9/30/15 and waiting for review by DDW. 5/29/15 (JSD): Preliminary design
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Tehachapi-19 1500571 Lucky 18 on 147 25
Rosamond, LLC

Tehachapi-19 1502231 Rosamond School 900 2
Water System

Tehachapi-19 1502569 First Mutual Water 35 15
System

Tehachapi-19 1502724 Quail Valley Water 60 23

District-Eastside
System

ED_005173_00000188-00254



COMMUNITY No 0919011

NTNC Yes 0919016
COMMUNITY No 0919020
COMMUNITY No 0919007

ED_005173_00000188-00255



1/23/2009 Yes Yes 919011
1/23/2009 Yes Yes 919016
1/23/2009 Yes Yes 1115023
1/23/2009 Yes Yes 1115013

ED_005173_00000188-00256



1/23/2009 No specified date No No
1/23/2009 No specified date Yes No
5/26/2015 5/29/2018 No No
4/29/2015 4/30/2018 No No

ED_005173_00000188-00257



1Q/2017- 32

1Q/2017- 12

1Q/2017- 18

SRF

1Q/2017- 90

No

ED_005173_00000188-00258



10/1/2012

ED_005173_00000188-00259



7/1/2014

ED_005173_00000188-00260



1/12/2015

Yes

12/8/2015

ED_005173_00000188-00261



Consolidation

Consolidation

Consolidation

12/8/2018

Consolidation

ED_005173_00000188-00262



05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. 01/09/17: DDW is working on issuing a revised compliance
order to Lucky 18 on Rosmaond, LLC. The new compliance order will be issued before 03/31/2017, with a compliance
deadline of May 29, 2018. 11/09/16 (JSD): draft plans and specs have been received and are under review by the
District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with
GEl consultants, draft plans and specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold
since they are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report
was approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project
completion date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on
Dec. 31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension
to July 2016 is under consideration by DFA. 10/05/15 {ISD): Rosamond CSD has completed drilling of a test well to

05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. DDW plans to issue a new complaince order before 03/31/2017.

05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. 11/09/16 (JSD): draft plans and specs have been received and
are under review by the District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was
held on 11/08/16 to go over the pending items to complete the planning project. 08/03/16 {ISD): Per email
communication in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project. 04/28/16 {(ISD):
Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment to Funding
Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD on April 25,
2016; waiting for RCSD to return the signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for
the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the plans by early
February 2016. Project time extension to July 2016 is under consideration by DFA.  10/05/15 (JSD): Rosamond CSD

05/05/17 (I1SD}): Pipeline installation in progress to consolidate QVWD-East and QVWD-West. 02/06/17 (JSD):
Construction work is in progress. 11/09/16 (JSD}: After bidding, first phase {consolidation pipeline work) of the
construction contract has been awarded. A pre-con meeting between QYWD and contractor was held on October 26,
2106. Construction work is expected to start shortly. 08/03/16 {JSD): The project is being bid in phases. The first
phase of bidding is the consolidation pipeline between QVWD-Eastsdie and QVWD-Westside and the bid openiing date
is August 11, 2016. Bidding for the new well, storage tanks and treatment plant will be done later. 04/28/16 (JSD):
Some final revisions to plans and specs being made to get the project ready for bidding in May 2016. 01/19/16 (JSD);
Construction funding agreement has been issued with a completion deadline of 12/08/2018. Project kick off meeting
was held in January 2016. Next step is bidding. 10/05/15 {ISD): It is expected that construction funding agreement
will be issued before 10/31/2015. 5/29/15 (I1SD): Technical clearance of the District sent to DFA on 05/06/15; waiting
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Tehachapi-19 1502744 60th Street 44 9
Association Water
System

Tehachapi-19 1510002 Boron Community 2500 599
Services District

Tehachapi-19 1510016 Rand Communities 450 260
Water District

Tehachapi-19 1510052 North Edwards 600 217

Water District
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COMMUNITY No 1119001
COMMUNITY No 0919010
COMMUNITY No 0919034
COMMUNITY No 0919015
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7/19/2011 Yes Yes 1118001
1/23/2009 Yes Yes 919011
1/23/2009 Yes Yes 9919018
1/23/2009 Yes Yes 918015
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7/18/2011

No specified date

No

No

3/9/2015 3/9/2018 No No
3/9/2015 3/19/2018 No No
1/23/2009 5/29/2018 No No
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1Q/2017- 10

1Q/2017- 43 SRF No
1Q/2017- 19 STATE No
1Q/2017- 33 STATE No
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9/16/2013

1/27/2014

12/19/2011

10/1/2012

1/3/2007

6/29/2010
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Extension pending

12/31/2016

6/18/2012

ED_005173_00000188-00271



6/4/2012

Yes

5/1/2013
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Consolidation

Pending
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05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. DDW plans to issue a new compliance order before
03/31/2017. 11/09/16 (JSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go over the pending
items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with GEI consultants,
draft plans and specs are under preparation and will be soon submitted to DDW for review. Project completion
deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold since they
are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report was
approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed
amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on Dec.
31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension to
July 2016 is under consideration by DFA. 10/05/15 (JSD}: Rosamond CSD has completed drilling of a test well to

05/05/17 (JSD}): Scope of the funding project is being amended to allow evaluation of blending with AVEK water,
reducitng arsrnic level in existing wells by sealing off zones with high arsenic. 02/06/17 (JSD): Draft test well
completion report received in Jan. 2017. The test well shows arsenic > MCL. 12/12/2016- Test well drilling delays.
Project is expected to complete in 2017. 11/09/16 (JSD): Drilling of the test well is in progress and is expected to be
completed before end of 2016. 08/03/16 (JSD): Updated draft of the plans and specs for the test well received on
7/28/16; expected to bid the test well in Sep. 2016. 04/28/16 (JSD): Boron CSD is in the process of signing agreement
with the property owner to drill a test well and also working on the plans and specs for the test well. 01/19/16 {ISD):
plans and specs for the test well are under preparation. Also searching for a location for drilling a test well; discussions
with property owners underway. 10/05/15 (JSD}: Waiting for test well to be drilled. 5/29/15 (JSD): PER approved in

05/05/17 (ISD}): P84 planning project completed; construction funding application is in progress. 11/09/16 {JSD):
Review of updated environmental documents is in progress by BLM. The funding agreement was amended to extend
the project completion deadline to December 31, 2016. The project is expected to be completed by Dec. 31, 2016.
08/03/16 (ISD): ERU of SWRCB and Rand CWD are working with BLM to address their comments on the

enfvironmental documents; the completion deadeline is Sep. 30, 2016. 04/28/16 (JSD): The funding agreement is
amended again to extend the project completion deadline to September 30, 2016, to allow additional time for
environmental documents and comply with the BLM requirements. 01/19/16 (JSD): The funding agreement is being
amended to extend the project completion deadline to June 30, 2016, to allow additional time for CEQA and NEPA.
100% plans and specs have been received; expected to review by mid February 2016. 10/05/15 (JSD): Development of
the new well, pump test, and WQ testing conducted in Sep. 2015; waiting for the results. Draft PDR and plans and

05/05/17 {ISD): This system is part of the North Edwards Water District's funding project. During the second quarter of
2017, DDW plans to issue a new compliance order to North Edwards Water District to establish a compliance deadline.
02/06/17 {I1SD): Negotiations between DFA and NEWD to restart the funding project have been unsuccessful. DDW
plans to issue a new compliance order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16
{(JSD): Discussions between DFA and NEWD are in progress to discuss completing the project. A new funding
agreement will be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/2016 {JSD}: In July
2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement that expired in May 2016.
Waiting for response from NEWD to complete the arsenic improvement project. 04/28/16 (JSD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the construction project and
complete the construction. 01/19/16 {(JSD): Construction project is on hold due to litigation between NEWD and
contractor, Clarke Bros., Inc. 10/05/15 {JSD): Due to litigation between NEWD and contractor, the construction project
is on hold. 5/29/15 (ISD): Per 5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint
against the contractor to use the money from the Bonding Company to restart the construction. Part of North Edwards

ED_005173_00000188-00274



ED_005173_00000188-00275



Tehachapi-19

1503664

Soldedad Mountain
Project Water System

51
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NTNC

No

2016-1
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7/7/2016

Yes

Yes

2016-1
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7/7/2016

12/31/2016

Bottled water
is being
provided

The water
system is in the
process of
installing POU
treatment; a
POU treatment
pilot study was
recetnly
completed.
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1Q/2017- 43
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Treatment
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05/05/17 (I1SD}: POU arsenic treatment is installed and operating. DDW is in the process of issuing a domestic water
supply permit. The system is expected to return to compliance after second quarter of 2017. 02/06/17 (JSD): The POU
arsenic treatment units have been installed and operational. DDW is in the process of permitting the facilites. After
second quarter of 2017, the water system is expected to be in compliance. 11/09/2016 (JSD}: Self funded POU

treatment being installed, following completion of a POU treatment pilot study. Expected compliance date is end of
2016.
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- GRIMES

Valley-21 5100107 SUTTER CO. WWD#1 350 94
(ROBBINS)

Valley-21 5210003 LOS MOLINOS 1,500 358
COMM. SERVICES
DIST.
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.

COMMUNITY

No

921006

COMMUNITY

No

0921021
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1/5/2009 Yes Yes 921006
1/2/2009 Yes Yes 9921016
1/2/2009 Yes Yes 9921021
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1/5/2009 Not specified Yes Yes - but not
maintained or
tested
9/28/2016 12/31/2018 No No
7/7/2015 7/1/2018 No No
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1Q/2017 - 24.0

1Q/2017 - 16.5

STATE

Yes

1Q/2017-10.8

SRF-STATE

No
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10/26/2011

12/28/2012

1/9/2012

11/1/2013
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1/27/2016

12/2/2015
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8/11/2016 (incomplete)

No

ED_005173_00000188-00304



ED_005173_00000188-00305



Well Inactivated/Source Abandoned
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5/9/2017 - DFA is still processing the planning application. According to DFA the FA should be executed possibly by
August 1, 2017. 1/17/2017 - The construction funding application is currently under review by the DFA. It is predicted
that a FA may be executed as soon as April or May 2017 barring any unforseen issues. 11/3/2016 - Meeting between

SRWCB and the water system to discuss a revised scope of work for the planning project. More emphasis will be put on
drilling 3 shallow test wells. 8/16/2016 - CRWA submitted a completed feasibility study FAAST application for
treatment or a new well on 8/15/2016. 4/8/2016 - Funding application is nearly complete. 2/22/2106-DE states that a
revised COM is "NOT ADVISED, THEY HAVE NOT COMPLETED A FEASIBILITY STUDY NOR HAS IT STARTED YET (OF NO
FAULT OF THEIR OWN - IS DUE TO FUNDING SNAFUs). METER PROJECT WILL COME FIRST BEFORE FEASIBILITY. 2018
MIGHT BE A GOOD DEADLINE FOR FEASIBILITY STUDY TO BE COMPLETED". 1/21/2016 - A funding application "kick off"
meeting was held on 12-28-2016 to discuss necessary items that need to be covered to complete the application. John
5/8/2017 - Not much progress since the January update. The WS was warned of future enforcement if they didn't

continue to make progress towards compliance. A conference date has been set for todays date to talk about how to
proceed. 1/17/2017 - Water system is still working towards meeting compliance order directives by 2018. They are
looking to extend directive deadlines pertaining to funding application submital and funding aquistion. State will most
likely approve extension request because the system is taking action toward compliance. 11/7/2016 - Water system
was issued a compliance order in September 2016, ordering the system to meet arsenic and manganes drinking water
standards by 12/31/2018. DDW set up bi-weekly meetins with the county to discuss progress as well as obstacles that
would prevent the system from meeting all requirements. 8/16/2016 - A review of the FAAST website shows that a
construction grant application for arsenic treatment has not been submitted yet. CRWA will be assisting the WS with
the application. It is still unkown as to whether Golden State Water Services will purchase the water system. 4/20/2016
- Project will potentially be slowed up a little bit as Golden State Water Services is locking to purchase the Robbins
water system. Two funding applications are in the works right now to first install meters, then to construct the arsenic
treatment plan (along with 100% design plans and specs). 1/22/2016- planning study is complete, but final design will
5/8/2017 - The ERU is waiting for an approval/acceptance letter from the NMFS in order to give environmental
clearance. The EPA had to help convince the NMFS that the State Water Board is recognized as a Federal Lead Agency.
1/17/2017 - Waiting on DFA to review letter from Fish & Wildlife; still approximately 2 months away from executing a
FA. 11/7/2016 - DFA recieved service agreements and financial package from WS. Technical and financial has been
signed off. The Environmental Review Unit (ERU} is sending a letter to US Fish & Wildlife (USFWS) requesting
comments by 12/7/2016. Once positive confirmation is recieved from USFWS the DFA will draft the funding
agreement. 8/16/2016 - Planning Project has been completed and FAAST application submittal for a new well
construction grant is pending review and approval of Draft Water Service Agreements (By Gary Chan, LMCSD, and CSD
attorney) and Financial Package (by Jim Lowden with LMCSD). 4/20/2016 - A required CEQA study (Inititial
Study/Mitigated Negative Declaration) has been completed by Coleman Engineering and Enercon Services, Inc. for this
project. Coleman engineering has submitted a FAAST application for the construction phases (Phase 1 &2) of this
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Valley-21 5100149 BARRY ELEMENTARY 560 n/a
SCHOOL

Valley-21 5100145 WINSHIP 38 n/a
ELEMENTARY
SCHOOL
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NTNC

Yes

0921012

NTNC

Yes

ED_005173_00000188-00310



1/5/2009

Yes

Yes

9921006

9/9/2013

Yes

Yes
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5/26/15

5/31/ 2018

Yes

No

9/9/2013

Not specified

Yes

No
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1Q/2017-11.7

STATE

No

10/2017-14.8

SRF
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10/16/2011

6/26/2013
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8/27/2015
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12/6/2016- Winship is working on
preparing and submitting the
construction application. (PETE)
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Consolidation

New Well/Source
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5/9/2017 - There has been no word from the City of Yuba City as to whether they have drafted preliminary design plans
for the DFA's technical review. The DFA is reaching out to the City again to see where they are at with Plans and
Specifications. 1/17/2017 - Construction Application is still under review by the DFA. 8/16/2016 - For this quarter
CRWA just recieved completed CEQA documentation from the City fo Yuba City in an effort to help complete the FAAST
application for contstruction funding. The water system is still on bottled water. 4/8/2016 - As the surviving entity, the
City of Yuba City has requested assistance from California Rural Water Association to complete a funding application to
fund construction for consolidation with Barry Elementary School. CRWA working on CEQA requirement. 1/8/2016 - As
the surviving entity, the City of Yuba City has requested assistance from California Rural Water Association to complete
a funding application to fund construction for consolidation with Barry Elementary School. The City of Yuba City is
5/9/2017 - Construction funding processing has been delayed, due to "per connection" grant cap issues as well as the
local tribe getting involved with this project. Best guess for FA execution is September or October according to the DFA.
1/17/2017 - Full FA application was submitted in December 2016 - under DFA review. 11/7/2016 - FAAST application
documents are still in the process of being completed. 8/16/2016: The Valley District recently approved the production
well design for the water system. The engineer for the project is currently working on the FAAST application for
construction funding. 6/9/2016 - A test well was recently successful in locating good water bearing strata. As soon as
this SRF planning study is complete, a revised compliance order will be issued with a compliance deadline - which will
be 3 years from date of issuance, maybe sooner if agreed to by upper management since this is just a well. 3 years is
typical. Estimated time to formally complete the planning study is estimated to be 4Q16. 4/20/2016 - Water bearing
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Fresno-23

1000071

Lakeview
Improvement
Assoc

64

160

ED_005173_00000188-00331



.

COMMUNITY

No

1323008
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5/18/2009

Yes

Yes

2009-923296

12/31/2014

Yes

Yes

2016-1323014
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5/18/2009

Not Specified

Yes

No

5/16/2016

7/1/2017

No

No
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4032016 - {1000071-002} - 25.8

102017 - {Well 01) - 16.5 STATE Yes
102017 - (Well 02) - 19.3
402016 - {1000071-001) - 23.8 PRIVATE No
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10/31/2011

12/27/2012
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7/8/2014
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10/30/2014

Yes

9/24/2015
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§/24/2018

New Well/Source

Treatment
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4/27/17 - Receiver continues to work towards a settlement with well driller regarding unacceptable
production well and awaits DFA approval for a Funding Agreement amendment to fund a second
production well. 2/6/17 update: DDW has accepted only one of two wells (Well PW3 accepted, Well PW4
rejected due to turbidity issues and failure to meet bid specifications). DFA PM working to obtain additional
P84 funds to drill another well to same specifications aswWell PW3. 12/12/2016 - Water system is working
with well driller to complete two production wells. There are quality issues with the wells and the parties
are working out the details. 11/7/16 update: Well driller approved to continue development of two
completed wells to improve quality and to retest. 8/16/16 update: Both wells constructed, but there are
construction defects that are being addressed by the consultant with the well driller. One well has ND
arsenic, the other 28 ug/L, based on a single sample during well development. Wells were out of vertical
alignment and produce significant turbidity. If redevelopment does not result in reduced turbidity, wells
may have to be rejected. OLD UPDATES: 3/4/2016: This system is under court ordered receivership and the
court is monitoring progress toward compliance. Additionally, there are two construction projects underway
to correct the arsenic MCL violation and provide a new distribution system. As such, issuance of another CO
with compliance deadline is not deemed necessary by the DWFOB District Office. 9/24/15 P84 FA executed
for well construction. 1/12/16 update: DFA approved award of well construction bid. 5/4/16 update: cne
well constructed, the other underway. Anticipate equipping by end 2016, with operation approved in Spring
2017.

4727717 - No status change from pravious update 2/6/17 update: POU pilot study completed; Pure Blue
H20 selected as POU for systemwide installation. DDW waiting for permit application and POU plans prior to
approval to conduct installations. 11/7/16 update: DDW developing response for re-evaluation of PWS
classification; 8/16/16 update: Citation with rescindable fines issued 5/16/16. CAP submitted by WS on
6/24/16. Fines rescinded on 6/27/16. WS is requesting re-evaluation of their PWS classification as a CWS
{mostly seasonal usage second homes).OLD UPDATES: Water system evaluating alternatives. NOT using
state funding. 9/17/15 update: System consultant contacted DDW on 8/28/15 inquiring about POU piloting
for compliance. Provided POU Guidance; 11/4/15 Sent letter advising WS of past due deadlines related to
CAP submittal. 5/4/16 update: draft Citation with rescindable fines prepared for failure to comply with
Order.
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Fresno-23 1000072 Shaver Lake Pt. 210 93
No. 2

Fresno-23 1000584 True Organic 42 1
Products

Fresno-23 1009051 Cantua Creek 50 23

Vineyards
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COMMUNITY No 1223014
NTNC No 1223002
COMMUNITY No 9600024
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1/12/2015 No Yes 2017-1223016
12/15/2011 No Yes 2015-1323008
10/7/2014 No Yes 2015-9600024

ED_005173_00000188-00344



2/17/2017 12/31/2017 No No
8/5/2015 12/31/2016 No No
10/7/2014 7/1/2017 Yes No
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102017 - {1000072-001) - 1.2 PRIVATE No
202017 - (1000072-002) - 51.0
102017 - {1000072-003) - 20.8
102017 (Well 1) - 12.6 No
102017 (Well 1) - 36.0 PRIVATE No
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Treatment

Treatment

Consolidation
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4/27/17 ~ Water System continues with plumbing and electrical improvements necessary to add arsenic
treatment. 2/6/17 update: AdEdge arsenic removal system selected for centralized treatment based on
vendor evaluation of O&M costs. Water Sysem proposes installation by end of 3rd Q 2017. 11/7/16 update:
No change in status. 8/16/16 update: WS continuing proposed arsenic sampling study. 6/14/2016: Data is
being obtained for 4th Q 2015. During 1st Q 2016, the operator found Wells 2&3 electrical controls had been
damaged, and hence wells were inoperable. Samples could not be collected, and no M/R violation will be
issued since the wells were inoperable. We have been advised that samples have been collected for the 2nd
Q 2016, and results are pending. 1stQ2016 reslt for Well 1 was ND, potentially due to the pumping status of
the well. Specifically, the operator is studying the possibility that the arsenic concentration reduces with
pumping.

Schedule:

May - July 2016: Arsenic Sampling Study (testing arsenic during pumping cycle to evaluate changes in
concentration)

August: Treatment design pending results of study will entail either a blending tank & controls or AdEdge
Filtration Treatment.

December 2016: Compliance via installation of equipment {treatment or blending tanks)

OLD UPDATES: Water system evaluating alternatives. NOT using state funding. 9/17/15 update: System
procuring experienced engineering services to propose alternatives for centralized vs. POU treatment.
12/15/15 CAP presented at office meeting. DDW comments sent to ws via letter dated 12/17/15. Proposal
is to work with P&P Engr Consulting to evaluate alternatives. 5/4/16 update: met with water system &
consultant on 4/4/16 to discuss CAP compliance and proposals for evaluation of arsenic treatment. Water
system is on a path to compliance.

4/27/17 update: Water system is planning to submit an additional pilot study protoco! for & POU with
higher capacity. 2/6/17 update: System submitted letter proposing alternate compliance plan using POU.
Pilot study protocol and POU Plans provided with letter. 11/7/16 update: System will be submitting request
for POU piloting soon; 8/16/16 update: No change in status 6/14/2016: The system is evaluating the
installatin of ArsenX as POE treatment . They plan to have the POE installed and operational by the 12/31/16
deadline. 7/31/15 update: 4QRAA = 14 ug/L. Agree that revised CO is appropriate. Draft revised CO
prepared 7/31/15. 9/17/15 update: Revised CO issued 8/5/15 with compliance deadline of 12/31/16;
10/28/15 CAP meeting at DDW office proposing use of ArsenX POE. 5/4/16 update: No change.

4427717 - No status change from previous update. 2/8/17 update: CCV submitied letter in support of
consolidation with FCSA 32, FCSA 32 has begun developing a consolidation agreement under the DWSRF
Planning Study. 11/7/16 No change in status. 8/16/16 update: Funding agreement issued to FCSA 30/32 on
8/9/16 for planning to evaluate groundwater for FCSA 32/Cantua Creek. CCV still proposes to consolidate
with FCSA 32 as part of the construction project. 6/14/2016: Proposed solution is now evaluating
groundwater for the Cantua Creek community. New funding agreement to change the scope of the planning
study is under development, and should be issued in the next month or two. That project would have an 18
month timeline, and would include a test well and design of two completed wells and distribution system.
DWR may be funding distribution system replacement separate from the DWSRF project. OLD UPDATES:
We believe this system will participate in a consolidation project currently in an SRF planning study by FCSA
#30 & 32 (1000019 & 1000359) 9/17/15 met with Fresno Co special districts regarding the FCSA 30/32
project on 9/11/15. Project includes consolidation of CCV with FCSA 30/32 system, and creation of a new
CSA to cover expanded service area. 1/12/16 No change in status; 5/4/16 update: No change in status.
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Fresno-23

1010039

Caruthers CSD

2103

672

Fresno-24

1000604

Johann Dairy

60

ED_005173_00000188-00353



COMMUNITY

No

923003

NTNC

No

2016-1323008

ED_005173_00000188-00354



1/15/2009

Yes

Yes

2009-923003

3/24/2016

Yes

Yes

2016-1323008

ED_005173_00000188-00355



1/15/2009

3/21/2018

No

No

3/24/2016

4/1/2019

No

No

ED_005173_00000188-00356



Well 3 - Standhby STATE No
Well 4 - Inactive

102017 {Well 5) - 10.5 ug/L

102017 {Well 6) - 10.1 ug/L

402016 {(Well 2} - 34.1 PRIVATE No

ED_005173_00000188-00357



1/11/2007

5/25/2010

ED_005173_00000188-00358



12/14/2011

ED_005173_00000188-00359



2/17/2012

Yes

3/21/2013

ED_005173_00000188-00360



3/21/2018

Treatment

Treatment

ED_005173_00000188-00361



4727717 ~ Bids for construction of arsenic treatment exceeded the remaining project budget. Water
System is working direct with DFA to continue project either through a readvertisement of the bid or co-
funding the project with $FR {which would reguire amending the environmental documents). 2/6/17
update: Phase 3 is out to bid, to be awarded in February 2017. 12/12/2016- Project is on schedule. Water
treatment phase is being advertised. 11/7/16 update: No change in status - project continuing per schedule
8/16/16 update: Funding agreement amended 4/25/2016 to extend deadline for project completion to
3/21/18. Arsenic treatment soon to go to bid; 6/14/2016: the RTC date of 3/21/2018 is not in the 2009
compliance order. 5/11/15 update: Pilot study completed and arsenic treatment vendor selected.. Design
of treatment underway. 7/29/15 update: Well 6 approved to operate with initial arsenic at 9 ug/L. Blending
with existing high arsenic wells. As pilot completed & DDW approved selection of treatment by letter dated
4/22/15. Design underway. Project FA provided deadline of 3/22/16 for completion, however CCSD will be
requesting extension. It is estimated that project will be completed and treatment online by September
2016. 9/17/15 Update: No Change; 11/16/15 phase 1 of construction project completed. 3/4/16 update:
FA extension request submitted by Caruthers CSD on 12/11/15 to provide 2 additional years to complete
construction project. DFA is in process of issuing FA amendment. 5/4/16 update: Funding agreement
amendment A-1 executed 4/25/16 extending time to completion of project to 3/21/2018.

4727717 - No status change from previous update. 2/6/17 update: POU proposed in quarterly progress
report. Working with Culligan for proposed POU system. 11/7/16 update: No change in status. DDW
evaluating compliance status with CO and will take appropriate followup action. 8/16/16 update (NEW CO
issued 3/24/16) CO issued based on single samples collected in 2013, 2014 and 2015, all results exceeding
the arsenic MCL. WS has had significnat failure to monitor quarterly. CAP approval dated 7/19/16 requires
Q monitoiring.
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ED_005173_00000188-00363



- .
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ED_005173_00000188-00365



Yes

Yes

9700433

ED_005173_00000188-00366



3/9/2015

3/9/2018

Yes

Not Yet

W11Q 2017 RAA=64.5
W4 1Q 2017 RAA =60.25
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ED_005173_00000188-00369



ED_005173_00000188-00370



ED_005173_00000188-00371



Treatment

ED_005173_00000188-00372



5/1/2017- Water system is completing installation of third (of three)
POU/POE devices. Water system has submitted draft treatment strategy.
1/13/17- Water system is still moving forward with POU/POE. Install
should begin 2Q 2017. 10/26/16 - Water system is moving forward
selecting POU/POE. 8/1/16: Water system has proposed POU/POE.
System has hired a consultant to identify and select units/locations and
to develop the POU/POE plan inclduing operation. 4/27/16: Working
with water system on timeline to begin construction. Water system
bringing in consultant/operator. 1/11/16: CO issued Q1 2015. CAP
identified POU as the preferred alternative. System is exploring POU vs.
POE and costs. 9/21/2015: CAP identifies POU/POE as the preferred
alternative. CO issued Q1 2015.
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- .
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ED_005173_00000188-00381
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- .
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ED_005173_00000188-00386
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ED_005173_00000188-00390



ED_005173_00000188-00391



ED_005173_00000188-00392



ED_005173_00000188-00393



- .
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ED_005173_00000188-00396



ED_005173_00000188-00397



ED_005173_00000188-00398



ED_005173_00000188-00399



ED_005173_00000188-00400



ED_005173_00000188-00401



ED_005173_00000188-00402



ED_005173_00000188-00403



- .
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ED_005173_00000188-00405



ED_005173_00000188-00406



ED_005173_00000188-00407
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ED_005173_00000188-00413



ED_005173_00000188-00414



.

ED_005173_00000188-00415



9/4/2009

Yes

Yes

1000308

ED_005173_00000188-00416



9/4/2009

12/16/2016

No

No

ED_005173_00000188-00417



102017 - 28.7

ED_005173_00000188-00418



N/A

N/A

ED_005173_00000188-00419



N/A

ED_005173_00000188-00420



N/A

No

N/A

ED_005173_00000188-00421



N/A

ED_005173_00000188-00422



5/4/17: Water Systems will
consolidate with another PWS
and is in the process of
abtaining necessary
easements and approval from
LAFCO. 8/3/16: Water system
is evaluating potential
consolidation with another
PWS. 6/24/2016: Construction
will be able to completed by
the end of the year. 4/29/16-
LPA Received New Well
Project SRF 14C107 Plans and
Specifications for Review.
Water System is soliciting
contract bids for well
construction. 1/29/16- LPA
Received New Well Project SRF
14C107 Plans and
Specifications for Review.
Water System is soliciting
contract bids.
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Contra Costa LPA-37

0707615

Doubletree Ranch
HOA

49

18

ED_005173_00000188-00424



COMMUNITY

No

0800252

ED_005173_00000188-00425



10/21/2008

Yes

Yes

0800252

ED_005173_00000188-00426



4/21/2016

7/17/2016

No

Yes

ED_005173_00000188-00427



102017 -28.5

ED_005173_00000188-00428



ED_005173_00000188-00429



ED_005173_00000188-00430



ED_005173_00000188-00431



Treatment
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5/4/17: The system has
installed POU devices at 8
homes to date and plans to
complete installation of the
remaining 10 POU devices by
September 2017. 2/28/17:
Woater Sytem is continuing to
evaluate alternatives for
POU/POE. 4/29/2016: System
was issued a new Compliance
Order in April 2016. 3/7/2016:
System will be issued new
Compliance Order by the end
of the month. 12/11/2015-The
water system plans to
complete pilot testing for POU
alternatives by June 2016.
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. N

ED_005173_00000188-00434



.

ED_005173_00000188-00435



11/9/2009

Yes

Yes

Need to enter the compliance
order in to SDWIS State

ED_005173_00000188-00436



9/10/2015

11/1/2016

ED_005173_00000188-00437



2Q/2015 - 12 (have not sampled since compliance
order was issued, advised the LPA to issue a M&R

citation)

12/6/2016- DFA has reached out to the owner
of Gold Beach Park on multiple occasions over
the past 2-3 years, but the owner has been
unresponsive. (PETE)
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ED_005173_00000188-00441



ED_005173_00000188-00442



New Well/Source

ED_005173_00000188-00443



5/4/2017 No changes reported to address elevated arsenic levels. EPA Enforcement Division assistance requested
because the water system has chronically elevated arsenic levels and the owner of the water system has so far been
unresponsive to compliance orders, citations with administrative penalties, and violation notices. No plan has been
implemented to reduce arsenic levels below the MCL. 1/17/2017: No changes reported. 9/6/2016: Gold Beach Park
tested a well on their property for arsenic that is currently used to supply water to a storage tank in case of a fire. This
well was tested in February 2016 for arsenic and it was found to have an arsenic level of 2.6 ug/L. Gold Beach Park has
not been responsive to compliance orders issued to it. A new compliance order has been drafted by the LPA and was
reviewed by the DE on 9/6/2016. Unknown when the compliance order was issued to the water system. Issued a COM
on 9/10/2015, but they may still need to issue a citation with fines. 6/27/2016: Water system is not complying with
compliance order that was issued 9/2015. Wendy spoke with LPA on 6/27/2016 to discuss the possibliy of re-isusing an
amendmed com and/or issuing a citation with fines for their non-compliance. Not receiving any PN for the arsenic
vioaltion and don't believe they are issueing Do Not Drink notices. Last sample was collected on 1/26/2016 - 18 ug/L.
1/13/2016 Water system has been notified to test arsenic levels in a second well on the property. If the water system
does not conduct water testing for arsenic on its own, El Dorado County EMD will complete water testing for arsenic
levels for the second well on the property to see if it can be used as the main water source for Gold Beach Park.
12/4/2015-System is proposing blending from alternate sources to reduce arsenic levels below MCLs. EDC is waiting
for water quality test results to determine if blending is a feasible option. Well#2 tested for arsenic levels on
2/10/2016. Arsenic levels in the possible alternate well were 2.6 ug/L. Gold Beach Park is now required to test Well #2
for other water quality constituents including organic chemicals, inorganic chemicals, secondary standards, etc. Testing
results are still pending as of 4/15/2016.
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El Dorado LPA-39

0900210

Millers Hill School

120

ED_005173_00000188-00446



NTNC

Yes

0900940

ED_005173_00000188-00447



10/1/2008

Yes

Yes

ED_005173_00000188-00448



12/31/2010

Yes

No

ED_005173_00000188-00449



40/2016 - 7.5 RAA (Well 3)
40/2016 - 6.7 RAA (Well 4)

STATE

ED_005173_00000188-00450



No

11/10/2011

ED_005173_00000188-00451



9/14/2012

ED_005173_00000188-00452



5/13/2014

8/25/2014

ED_005173_00000188-00453



Yes

4/1/2015

ED_005173_00000188-00454



4/1/2018

Well Inactivated/Source Abandoned

ED_005173_00000188-00455



5/4/2017 The school is in the process of incorporating their newly drilied well into the water system. It has arsenic
levels below the MCL but has nitrate levels above the MCL. Time series testing to further characterize nitrate levels
has been completed on this well and an engineered plan is being developed to blend the water from this well with
water from the other existing wells. The school is still providing bottled drinking water to students and staff.
4/19/2017: Per the LPA, the school is continuing to provide bottled water (Rim Rock Water Co.) for students and staff.
They are in the process of bringing their new water system equipment online but are having difficulties with coliform
positive water samples and are working to determine the source. They did find some cross-connection issues and have
corrected them. They think that it may be due to sampling technique or problems with the new chlorinator providing
adequate continuous water treatment. They are continuing to test all of their wells for arsenic even though some of
them are not currently supplying the water system. The arsenic levels are trending downward to the point where their
arsenic levels will be below the MCL for enough consecutive quarters to allow them to be used to supply drinking
water. Finally, MHS is still characterizing the elevated nitrate levels in their newest well. Most of the information
above is from a conversation | had last week with Joy Worth, the administrative secretary at MHS. 12/7/2016: Pending
pump test and water quality samples from the newest well. 11/17/2016: Miller's Hill School is developing a plan to
characterize nitrates in their newest well. 9/6/2016: Per Stantec Engineering, the company performing work at Miller's
Hill School, the construction project for Miller's Hill School began in September and was put on hold by the California
Division of State Architecture from December 2015 to June 2016. Construction has re-started and is nearing
completion. The project includes installing a shutoff valve Well #4 (the well with consistently high arsenic levels) to
remove it from the potable water supply and converting it to an irrigation well. Potable water is currently provided by
Rimrock Water Company of Placerville, CA. | am meeting with the school Superintendent and Stantec construction to
discuss the current status of their water supply. 8/2016: Wendy and DE has been advising the LPA to have the school
inactivate Well #4 and use it for irriation only. The LPA is still evaluating whether the school will seeking blending or
inactivate Well #4. 6/14/2016: Latest tests show 6.7 arsenic level for well #4. RAA is not below MCL yet. 2/5/2016-
Well #4 is the well that has arsenic values consistently above the arsenic MCL. However, Miller's Hill School has been
providing bottled drinking water to students and staff since 2014. The latest CCR report states "All staff and students
are drinking only bottled water provided by the school" and "Miller's Hill School has received Prop. 84 funding to
replace the drinking water well and associated infrastructure”. | called Miller's Hill School today and they are preparing
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- .

ED_005173_00000188-00458



ED_005173_00000188-00459
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.

Inyo LPA-44 1400036 Keeler CSD 180

ED_005173_00000188-00468



88 COMMUNITY No

ED_005173_00000188-00469



1100042

12/10/2010

Yes

ED_005173_00000188-00470



Yes

1500013

3/21/2016

ED_005173_00000188-00471



7/1/2018

No

Yes

ED_005173_00000188-00472



1Q/2017-73

SRF

N/A

ED_005173_00000188-00473



10/28/2011

2/21/2012

ED_005173_00000188-00474



PLANNING FUNDING AGREEMENT ISSUED
7/5/2012. WATER SYSTEM REFUSED TO SIGN
AGREEMENT FOR EXECUTION. THIS
APPLICATION IS INACTIVE IN LGTS

ED_005173_00000188-00475



N/A

N/A

N/A

ED_005173_00000188-00476



N/A

Treatment

ED_005173_00000188-00477



5/23/17 - system submits monthly reports, quarterly updates, and only one more POU device needs to be installed to
give them 100% compliance for active service connections. 12/3/17 - system continues to submit quarterly updates
per their citation. They only need 2 more POU devices installed to achieve 100% compliance with active service
connections. 7/22/16- Keeler now has a D1 certified operator and is looking for a T1 operator to hire. They are
maintining their POU units and sending the LPA monthly reports. They now have 40 POU devices installed out of 43
active service connections. POU results are still ND. 4/22/16-New Board Members are addressing compliance order
timeline. 2/5/2016-Approximately 40-50 POUs installed out of 80 service connections {service connection capacity

max. not all lots are occupied). 3-5 samples are collected per month, so every unit is sample 1/yr.; results are ND and
no spikes have been detected due the county requiring the filters to changed out annually; problem is that the board
quite in December 2015 and so currently there is not certified operator. Funding agreement needs a signature to be
executed and the Board; quarterly source sampling is still be conducted; PN is being done quarterly. 11/20/2015-The
300k funding agreement was for centralized treatment alternatives with costs research, and drilling a test well to see if
they can get a well with less arsenic. The KCSD Board failed to sign the agreement. Sean’s office might have more info
on where they are in the process and if they are still eligible for this funding package — probably not, because it’s been
several years now. Every POU device is tested annually and results have been ND. Although they use the Isolux POU
devices and media which have not been NSF 53 approved. The majority but not all homes have devices. Previous
centralized treatment funding project for this system was rejected because the system could not afford to pay the high
O&M costs for centralized treatment. Maybe they need another funding project that would install approved POU
devices at the homes that would allow it and then POE on the service connections that won’t allow a POU. That way
they have 100% compliance and approved devices. But don’t know if we should wait for the new POU/POE
regulations??? So we continue on with what we have right now. They distribute a quarterly public notice that states the
arsenic violation info and what the water quality numbers are at for the well, and the CCR shows both the raw well
water data and the POU data. System is currently collecting every POU device annually spread out over the year.
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-

MEAT

Kings LPA-46

1600601

KWRA MRF

45

Kings LPA-46

1600605

BAKER
COMMODITIES

47

ED_005173_00000188-00480



.

NTNC

No

1200239

NTNC

No

0800174

ED_005173_00000188-00481



8/28/2009 Yes Yes
1/8/2008 Yes Yes
4/4/2015 No Yes

ED_005173_00000188-00482



12/15/2015 1/1/2019 Yes
9/30/2015 1/1/2019 Yes
12/15/2015 1/1/2018 Yes No

ED_005173_00000188-00483



1Q/2017 Well #5 (36 ug/L) and Well #6 (43 ug/L)

1Q/2017- 92 ug/L

1Q/2017- 33 ug/L

ED_005173_00000188-00484
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Treatment

Treatment

New Well/Source

ED_005173_00000188-00488



5/4/17 - No status change from previous update. 2/1/17 - No status change from previous update. 10/31/16 - No
status change from previous update. 7/29/2016 - LPA will mail correspondence to request update of POU research and
installation. 12/1/2015-Issued revised compliance order under the advice of SRWCB. Operator will investigate
installation of POU-RO.

5/4/17 - No status change from previous update. 2/1/17 - No status change from previous update. 10/31/16 No status
change from previous update. 7/29/2016 - Installation of POU-RO units is not yet complete. 4/22/16: No status change
from previous update. 12/1/2015-A revised compliance order was issued in September 2015. The operator has
submitted a proposal for installation of POU-RO units at two centralized locations.

5/4/17 Baker commodities is expected to relocate in late 2018 and be operational at their new site in early 2019. LPA
has requested plans for their domestic supply, and in addition, they will also research the possibility to connect their
domestic supply with the City of Hanford. 2/1/17 - No status change from previous update. 1/10/2017:water system is
still at the same location so they remain non-compliant. They assured the LPA that they will move, but it is likely that
they will remain at the site for the rest of 2017. Bottle water is provided to the employees.10/31/16 No status change
from previous update. 7/29/2016: No status change from previous update. 4/22/16: No status change from previous
update. This system is under a two year timeline to relocate to a new site. They were bought out as a result of the
speed rail project. Once at their new location, they plan to drill a new well. A revised CO will be issued to include the
drilling of a new well as their RTC solution.
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Kings LPA-46

1600008

CENTRAL UNION
SCHOOL

320

ED_005173_00000188-00491



NTNC

Yes

1500256

ED_005173_00000188-00492



2/5/2015

Yes

ED_005173_00000188-00493



4/16/2016

7/1/2019

Yes

No

ED_005173_00000188-00494



40/2016 - Well 1990 (8.9 ug/L)
10/2017 - Well 2010 (12ug/L)

Yes

ED_005173_00000188-00495
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Consolidation

ED_005173_00000188-00499



5/4/17 still pending the approval from the tribal council. 2/1/17 - David Wallis from RCAC spoke to the Tribal EPA
Director, Noah Ignacio on 1/24/17 and he is pending a response from the tribe to schedule a tribal council meeting this
month, February 2017 to further discuss this project. 1/10/2017: DE and LPA visited Tachi Palace on 12/2/16 and based
on the review of the USEPA sanitary survey conducted on Tachi Palace and the visit, it appears that Central Union
would be served water from a water system that is well operated, permitted and meets the Safe Drinking Water Act.
DDW support this consolidation project. 10/31/16 Currently looking to see if consolidation with the Santa Rosa
Rancheria is a potential long term solution for the school. A site assessment will be conducted by RCAC on 11/4/16 to
further research this option and determine the extent of work required to consolidate. The SWRCB will also contact
EPA to ensure the Rancheria has a regulated PWS that meets drinking water standards. 9/1/2016: Central Union School
is now in the queue to be assigned to a TA rep from CRWA and begin the planning stages for a permanent solution to
their arsenic exceedance at the school. The LPA has been communicating with Elvira Reyes at SWRCB-DFA and
indicating to her that the school will also need bottled water. They don’t currently provide bottle water. The LPA will
be attending the kick-off meeting at the school when scheduled. 7/29/2016: AR request was submitted as indicated in
previous update. Response by the state is currently pending. 4/12/16: LPA conducted sanitary survey at the school.
Delivered compliance order with RTC date of 7/2019. LPA will submit AR request to initiate funding application for
bottled water and planning grant to assist the school achieve compliance by the proposed RTC date. 3/10/2016: LPA is
scheduled for a sanitary survey on 3/24/2016, by which they will deliver the revised compliance order with a RTC date
of 3/2019. 12/1/2015-Will conduct joint inspection with SRWCB in January 2015 to discuss RTC plan for the system. A
revised compliance order will be issued at that time. Yes, the RAA for this system fluctuates in violating the MCL in
some quarters and falling below it in others.
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Mobile Home Park

Los Angeles LPA-49 1900100 Mettler Valley 100 98
Mutual

ED_005173_00000188-00502



.

COMMUNITY

No

1500035

ED_005173_00000188-00503



4/9/2015

Yes

Yes

4/9/2015

Yes

Yes

ED_005173_00000188-00504



10/6/2016

No

No

10/6/2016

No

No

ED_005173_00000188-00505



1Q/2017 - 16

No funding project at this time. They were
invited to submit a P84 application in the past.
They are eligible for SRF grant at any time.

1Q/2017 - 14

WS submitted an application to review all
options but they did not qualify for grant. The
system is in the process of gaining 501C non-
profit status.

ED_005173_00000188-00506



N/A

N/A

Yes Income survey to determine MHI for
grant eligiblity

3/1/2016

ED_005173_00000188-00507



N/A

Pending Income Survey

ED_005173_00000188-00508



N/A

N/A

12/1/2018

N/A

ED_005173_00000188-00509



N/A

N/A

N/A

N/A

ED_005173_00000188-00510



N/A

N/A

ED_005173_00000188-00511



4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with
affordable filters. Alisa indicated that they need at least a vear to find, install and test. She also mentioned that drilling
new well and installation of POU devises is expensive and not feasable for the system. Currently they are not providing
bottled water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October
2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. Lancaster Park MHP is continually looking into more affordable
treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water to their
residents.

10/6/2016- Spoke with Fernando Rosas {(manager). Fernando stated that Tony has been in contact with Cindy Cook
regarding funding and treatment options. Fernando stated they are waiting for a list of approved treatment options.
Once they obtain this list they will review it implement treatment.

6/30/2016: The water system operator has been consulting with Isolux Company for water treatment options for
arsenic removal. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic
workshop on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had
conference call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water

4/20/17-Debbie Farrow {operator] indicated that they are working with RCAC on income survey, they are in contact
with Mr. Doug Craver from AdEdgeTec for treatment system, and working with State on Prop 1 funding. currently they
are not providing bottled water. 12/29/16-LPA contacted the system operator, who indicated that they installed flow
meters, working with State on their funding, hiring engineers for further investigation to determine an appropriate
equipment for their water system. 10/7/16- Received an email from Sandra Miloszar (President) who stated that they
are in the same position. Mettler Valley Mutual submitted information to a contractor to design a filtration system and
are waiting at this point. Sandra stated that she will email the name of the contractor once she is back in town.
10/8/16- Contractor information: Douglas Craver, Western Regional Sales Manager, AdEdge Water Technologies, LLC
{480) 243-1824. 6/30/2016: Mettler Valley Mutual Water Company is working with Cindy Cook with California Rural
Water association (CRWA) and an Engineer from NV5 for grant process. In June, 2015, the water system became a tax-
exempt organization under Section 501(c) (12) and the funding is in financial stages. The water system is working with
AdEdge Technology regarding different arsenic removal treatment systems. On April 7, 2016, LPA had conference call
with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water system operator
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Los Angeles LPA-49 1900520 The Village Mobile 70 34
Home Park

Los Angeles LPA-49 1900785 Mitchell's Avenue 26 24
Mobile Home Park

Los Angeles LPA-49 1900961 Winterhaven Mobile 40 17

Estates
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COMMUNITY No 1500036
COMMUNITY No 1500037
COMMUNITY No 1500038
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4/9/2015 No Yes
4/9/2015 Yes Yes
4/9/2015 No Yes
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10/6/2016 No No
10/6/2016 No No
10/6/2016 No No
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1Q/2017 - 46

Prop 84 feasibility study project application
being processed for funding agreement
issuance. Full SRF application submitted.
District Office clearance 6/30/2014. The non-
profit application has been submitted but
needs to be updated by the State Water
Resources Control Board

10/2016 - 23

SRF full application submitted for
consolidation with LACWWD. They are in
Planning Study Stage. Awarded Prop 84
feasibility study grant on 1/16/2015. Project in
progress, expected to complete by 11/1/2015

1Q/2017 - 60

No funding project at this time. The operator
was provided the application and the contact
information for Lawrence Sanchez, Associate
Sanitary Engineer, to initiate the process.
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Yes Village
No Mitchells
? N/A
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Estimated 6/1/2017

1/16/2015

N/A
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12/1/2018 N/A
Need Extenstion 12/2017
N/A N/A
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N/A

N/A

N/A

N/A
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N/A

Treatment

N/A

ED_005173_00000188-00523



4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with
affordable filters. Alisa indicated that they need at least a vear to find, install and test. She also mentioned that drilling
new well and installation of POU devises is expensive and not feasable for the system. Currently they are not providing
bottled water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October
2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. The Village MHP is continually looking into more affordable
treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water to their
residents. 6/30/2016: The water system operator has been consulting with Isolux Company for water treatment
options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic workshop
on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had conference
call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water system
operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. Full SRF application

4/19/17- spoke with Mr. Charles Norris, who stated that they received funding and will follow all steps and due dates
on the funding agreement. They don't provide bottled water. 12/6/16- There are no new updates to report on this
system. Mitchell's Avenue MHP is still waiting for State funding. 10/4/2016- Received an email from Charles Norris.
See attachment. 6/30/2016: On June 28, 2016, Los Angeles County Drinking Water Program (LADWP) received Project
Extension Notice for Mitchell's Ave (Funding Agreement Number 14-581-550). The original deadline was July 16, 2016
and the requested time extension us July 24, 2017. According to the project schedule, POU/POE installation will be
done by June 26, 2017. On April 7, 2016, LPA had conference call with Lawrence Sanchez from State Water Resources
Control Board. As per the discussion, the water system operator has been told to contact Cindy Cook to get assistance

4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with
affordable filters. Alisa indicated that they need at least a vear to find, install and test. She also mentioned that drilling
new well and installation of POU devises is expensive and not feasable for the system. Currently they are not providing
bottled water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October
2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. Winterhaven Mobile Estates is continually looking into more
affordable treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water
to their residents. 6/30/2016: The water system operator has been consuiting with Isolux Company for water
treatment options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic
workshop on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had
conference call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water
system operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. No funding

project at this time. The operator was provided the application and the contact information for Lawrence Sanchez,
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Madera LPA-50

2000527

Yosemite Forks
Estates

110

99

Madera LPA-50

2000534

Leisure Acres

45

24

Madera LPA-50

2000538

Cedar Valley Mutual

137

67
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.

COMMUNITY

No

900003

COMMUNITY

No

900007

COMMUNITY

No

900002

ED_005173_00000188-00527



1/9/2009 Yes Yes 1502562
9/4/2009 No Yes 1502564
6/29/2009 No Yes 1502565
3/3/2009 No Yes 1502566
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6/23/2015 6/30/2018 No No
8/12/2015 6/30/2018 No No
6/23/2015 6/30/2018 No No
6/23/2015 6/30/2018 No No
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4Q0/2016 - 29 (WELL 2) (SINGLE SAMPLE) STATE
1Q/2017 - 18 (Spring) (AVERAGE) SRF
1Q/2017 - 10.2 (Well 1) (AVERAGE) SRF
1Q/2017 - 21.5 (SINGLE SAMPLE) SRF
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No 8/15/2008
yes 3/22/2016
yes 8/12/2016
Yes 7/15/2016
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6/9/2010

6/17/2016

8/12/2016

7/15/2016
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Pending Pending
6/1/2017 N/A
3/1/2017

6/1/2017
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No

N/A
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Consolidation

N/A

Treatment

Treatment
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5/01/2017 All comments are per the water system operator: The review period for the
Environmental Impact Report ended Friday April 30, 2017. There were no objections in the EIR,
and the project is going to the "Board" for the approval. The Forest Service (FS) has not provided

their comments so that the project can continue with the construction plans. Multiple attempts
have been made to reach out of FS, but system has not received any response. Without FS
approval, the project cannot proceed. 1/3/2016- Water system is waiting for the Environmental
Impact Report to be released in order to proceeed with the consolidation project. System has
requested assistance to complete their application for construction. They have a project under
2000506-001C (Pin No. 36233). To date they have only submitted the general package.
10/31/2016 No status change from previous update. 8/2/2016 No status change from previous
update. 4/28/2016 No status change from previous update. 1/15/2016 Still waiting for 2015
Arsenic sample to come in. Still working on consolidation with Bass Lake Annex Mutual Water
System.

5/01/2017 No status change from previous update 10/31/2016 No status change from previous .

update 8/02/2016 There has been no update from them. 4/28/2016 Waiting for Resolution in
the funding application process. Added additional storage to help with blending. Issued
amended compliance order on 06/10/2014 with new compliance deadline date.

05/04/2017 No status change from previous update 12/8/16- County is supposed to submit a
construction app by 3/1/17 and agreement would be expected to be issued by 1/1/18.
10/31/2016 No status change from previous update 8/02/2016 Third Quarter under MCL for
Arsenic. Water System submitted documents as requested and updated their Planning
Application. 4/28/2016 2nd quarter under 10 ug/L since 2009 Board to meet in May; collecting
docs now for funding. 1/15/2016 1st quarter under 10 ug/L since 2009. 12/8/2015-LPA asked the
DE about the whether itis possible to provide bottled water. Income survey complete. Deemed
only Disadvantaged.

05/04/2017 No status change from previous update 10/31/2016 No status change from
previous update 8/02/2016 No Updates. 4/25/2016 Appication completed for funding; standing
by for Project manager contact and Post submissions.
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Madera LPA-50 2000550 MD 6 Lake Shore 130 45
Madera LPA-50 2000551 MD 7 Marina View 200 74
Heights
Madera LPA-50 2000552 MD 24 Teaford 150 66

Meadows
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COMMUNITY No 900014
COMMUNITY No 900008
COMMUNITY No 1000010

ED_005173_00000188-00539



6/25/2007 Yes Yes 1502567
6/25/2007 Yes Yes 1502568 {(ARSENIC AND
URANIUM DUAL REVISED
COMPLIANCE ORDER)
8/29/2014 Yes Yes 1502569
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6/23/2015 6/30/2018 No No
6/23/2015 6/30/2018 No No
6/23/2015 6/30/2018 No No
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2Q/2017 -67 (LOWER WELL ), 2Q/2017 - 110
(UPPER WELL)

After 36 months of planning FA the project has
not met its FA milestones and is requesting
another 18 months of planning

1Q/2017 - 13 Well 2 (SINGLE SAMPLE)

STATE

1Q/2017 - 19 (WELL 4 SINGLE SAMPLE)

SRF
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Yes

Yes

ED_005173_00000188-00543



ED_005173_00000188-00544



3/30/2015

3/1/2017

3/30/2015

3/1/2017
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yes

yes
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Consolidation

Consolidation

New Well/Source
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5/04/2017 Additional documentation is required from water system residents. Self Certification
of Household Income & Occupancy needed to determine elegibility of the residents for
Emergency Bottle Water Funding. The construction application for Phase 2 was submitted to the
state April 3, 2017 1/3/2017-A public hearing for consolidation took place on November 16, 2016.
The public hearing included District Engineer Kassy Chauhan and Madera County Public Works.
10/31/2016 No status change from previous update 9/8/2016: The specific time frame for
consolidation is still not set. There is a State project to consolidate MD#6, MD#7, and Bass Lake
Water Company. The proposal is to consolidate and construct a regional treatment plant for all
combined systems instead constructing three small treatment systems. The feasibility study has
been approved. Project is moving forward, and an extended 18 months for planning is not a
concern since a lot of these homes are seasonal homes during the summer. 8/02/2016 No status
change from previous update. 4/28/2016 No status change from previous update. 3/10/2016:
Bottled water is being served to anyone that resides in their homes year round. The homes are
vacation homes and not all residents reside there more than 6 months out of the year. The
system is close to consolidating with MD #7 and Bass Lake water system. 12/8/2015-LPA
contacted DE for DFA update. Trying to become shovel ready by 06/30/2014. P&S to be
submitted.

5/04/2017 Additional documentation is required from water system residents. Self Certification
of Household Income & Occupancy needed to determine elegibility of the residents for
Emergency Bottle Water Funding. The construction application for Phase 2 was submitted to the
state April 3, 2017 1/3/2017-A public hearing for consolidation took place on November 16,
2016. The public hearing included District Engineer Kassy Chauhan and Madera County Public
Works. 10/31/2016 No status change from previous update 9/8/2016: The specific time frame
for consolidation is still not set. There is a State project to consolidate MD#6, MD#7, and Bass
Lake Water Company. The proposal is to consolidate and construct a regional treatment plant for
all combined systems instead constructing three small treatment systems. The feasibility study
has been approved. Project is moving forward, and an extended 18 months for planning is not a
concern since a lot of these homes are seasonal homes during the summer. 8/02/2016 No status
change from previous update. 4/28/2016 No status change from previous update

05/04/2017 The State did not approve the funding and requested additional information for the
Districts for bottled water funding 1/3/2017-Water system submitted FAAST application in July
2016 for a new well and tank. System is waiting for feedback on the application. 10/31/2016 No
status change from previous update 9/8/2016: The FAAST application was submitted 2Q2016.
8/02/2016 No Status Change from previous update. 4/28/2016 No status change from previous
update.
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Madera LPA-50 2000561 MD 8 North Fork 264 80
Madera LPA-50 2000737 MD 42 still Meadows 100 34
Madera LPA-50 2000785 Valley Teen Ranch 50 4
Madera LPA-50 2000866 Agriland Farming 190 3

ED_005173_00000188-00550



COMMUNITY No 700008
COMMUNITY No 900011
COMMUNITY Yes 900003

NTNC No 800004
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2/4/2009 Yes Yes 1502570

2/4/2009 Yes Yes 1502572
2/6/2009 Yes Yes 1502573
2/4/2009 Yes Yes 1502574
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6/23/2015 6/30/2018 No No
6/23/2015 6/30/2018 No No
6/23/2015 6/30/2018 Yes No
6/23/2015 5/5/2020 No No
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3Q/2016 - 13 (SINGLE SAMPLE) Well 1

SRF

1Q/2017 -19 (AVERAGE) Well 2 Lower  1Q/2017
- 14 (AVERAGE) Well 1 UPPER

SRF-STATE

3Q/2016 -270 (SINGLE SAMPLE)

2Q/2017 - 12 Well 1 {AVERAGE)
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Yes

Yes

Yes
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12/31/2017

12/5/2015

11/6/20186
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Consolidation

Consolidation
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05/04/2017 No status change from previous update 1/3/2016-The new funding agreement was
approved. Amending the contract with the contractor because the scope of work has changed.
12/8/16- Planning will complete 12/31/17 and county will submit construction app. 9/13/2016:
Per the DE, the previous funding agreement terms expired and this is why it took so long to get a
new planning FA executed ($232K, planning to be completed by 12/13/2017). A test well has
been drilled and the system is a part of a regional planning project. Installation of treatment and
the construction of a consolidation pipeline are still needed for the construction phase of the
project, which is expected to startin 2018. 9/8/2016: As of 8/8/2016 arsenic single sample results
are 13 UG/L. 18 months of additional planning is being requested because the proposed
treatments are not acceptable as permanent treatment. Alternative treatments are being
considered. 8/2/2016 No status change from previous update. 4/28/2016 No status change from
previous update. 12/8/2015-LPA contacted DE for DFA update. Trying to become shovel ready
by 06/30/2014. P&S to be submitted.

5/4/2017 The state has deemed the application submittal requirements as complete and is
working with County Counsel and their contracts unit to approve the Funding Agreement
requirements for the project. 2/3/2017 The State did not appove funding request for bottled
water funding and requested additional information from the water system. 8/2/2016 No status
change from previous update 4/28/2016 No status change from previous update

5/4/2017 System is waiting for the consolidation project to move forward 8/2/2016 Awaiting for
results. 4/28/2016 No status change from previous update.

5/4/2017 Revising the compliance order to update the comply by dates. 8/3/2016 2016 4th
consecutive Q out of compliance.  4/28/2016 3rd consecutive Q out of compliance.
01/15/2016 Revised CO will be sent to water system because it was not sent in June 2015. Water
system was in compliance for 1 quarter, but has been out of compliance 2 quarters now. Public
Notice Provided to Employees. A second compliance order will be issued with new compliance
deadline date.
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Madera LPA-50 2000612 North Fork Union 350 3
School
Madera LPA-50 2000150 Liberty High School 1,340 15
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NTNC

Yes

900003

NTNC

Yes

1500007
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9/4/2009

Yes

Yes

1502575

12/18/2015

No

Yes

1502759
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6/23/2015

6/30/2018

No

No

12/18/2015

12/18/2018

No

No
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10/2017 -13 Well 2 (AVERAGE SAMPLE])

SRF

1Q/2017 - 55.6 (AVERAGE SAMPLE) West Well
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Yes
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Consolidation

Well Inactivated/Source Abandoned
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5/11/2017: the school is going forward with the application for securing funding to install bottled
water filling stations as an interim solution. The school provided a copy of the Resolution that
needs to be passed by the Chawanakee School Board in order to complete the Interim Water
Supply Application for the installation of water bottle filling stations on the North Fork
Elementary and Mountain Oak School campuses to the District Engineer. 5/1/2017 North Fork
Union Elementary School is pursuing CAA funds to fully implement a program to provide an
alternate source of supply for drinking water 2/6/2017: North Fork Union school is not providing
any bottle water service. 1/3/2016-The new funding agreement was approved. Amending the
contract with the contractor because the scope of work has changed. 10/31/2016 No status
change from previous update 9/8/2016: Proposed treatments have been deemed not
acceptable as permanent solution, as a result alternative treatments are being considered for the
consolidation project. The water system is looking for acceptable treatment options that would
qualify for funding. 8/3/2016: There has been no updates on the water system. 6/29/2016:
District Engineer has notified the School that they could apply for bottled water but likely won’t
pursue it because they know that the long-term solution is in the works. 4/28/2016 No status
change from previous update. 3/10/2016: The system is consolidating with MD#8 North Fork
water system. Madera County Environmental Health Division can suggest the school provide
bottle waters to all staff and students. However, the school needs to update their Planning
Agreement as their previous Planning Agreement expired. A new request has been sent to their
contact Fred Faysal. 12/8/2015-LPA contacted DE for DFA update. A meeting was held to discuss
consolidation with MD #8A North Fork Water system

5/04/2017 Source continues to be offline. Water system is still looking to connect to MD#10
water system. 2/6/2017: Liberty high is not providing bottled water as the well is offline,
therefore their current water is potable and not exceeding any chemical constituents.
10/31/2016 No status change from previous update 9/13/2016: after discussion with DE and
EPA, we will be RTCing this system after we get the date when the system physically removed the
source from the distribution system. 9/8/2016: Liberty High School has 2 sources. The North
Well (LPA source 2000150-001) and the West Well (LPA source 2000150-002). The water system
is utilizing the North Well to supply the water system since that source does not exceed the
arsenic MCL. 8/3/2016 Water System considering consolidation with nearby water systems, i.e.
MD 10 & Valley Teen Ranch.
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Madera LPA-50 2000619 COLD SPRING 43
GRANITE CO
RAYMOND

Madera LPA-50 2000641 ALMADEN - MADERA 60
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NTNC

No

900004

NTNC

No

9800025

ED_005173_00000188-00575



3/25/2009

No

Yes

1502914

12/29/2016

No

Yes

9800025
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4/29/2016

4/29/2019

No

No

4/27/2017

4/28/2020

No

No
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1Q/2017 - 19.3 (AVERAGE SAMPLE Well#1 2 3)

PRIVATE

40/2016 - 14.4 (AVERAGE SAMPLE) (Well#3)

PRIVATE
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Treatment
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05/04/2017 Water system contracted an engineer to assist with treatment options for Arsenic.
10/31/2016 No status change from previous update 9/8/2016: You are correct, this compliance
order is a duplicate that was issued when the 3rd well exceeded the RAA for arsenic. The correct
comply by date is 5/3/2019. | will amend the compliance order to include all 3 sources that
exceed the arsenic MCL. Wendy has corrected the master spreadsheet. The water system has
corresponded back to Madera County indicating they will comply with the directives of the
compliance order. They are currently looking at POU as a possible treatment. 8/3/2016
Compliance Order is active because water system decided to keep wells active. Public
Notification Provided. Change of Operator. In contact with new operator and he has hired
someone to prepare a conceptual plan for obtaining compliance. 4-28-2016 1Q2016 16; OVER
THE MCL RAA, NEW COMPLIANCE ORDER ISSUED FOR WELL3 . 1-15-2016 Well 1 has been
inactivated from the water system. The new well was supposed to bring the system back into
compliance however the New Well 3 hypothetically best case scenario for the RAA is 10.4 ug/L
even if the next quarterly Arsenic sample is O ug/L. So far results are as follows: 202015 9.6 ug/L;
3Q201517;4Q2015 15

5/4/2017 NEW Compliance Order issued and sent to water system 4/26/2017
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.
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.
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2/3/2012

Yes

Yes

1600494
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3/9/2016

7/10/2018

No

Yes
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No 1Q2017 data to report  4Q2016- 55 (Well #1
(001)"Hot") 4Q2016- 189 (Well #2 002)"Cold")
inactive from June 2016 to ? Unknown if well is
currently being used.

SRF

Yes
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7/1/2012

1/28/14 EXECUTED PLANNING FA
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12/31/2016

ED_005173_00000188-00592



10/17/2016

YES

IN REVIEW,; PENDING
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PENDING
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5/23/17 - no 102017 samples submitted. 2/3/17 - a public notice was distributed for the 102016 reporting period,
violations are in the process of being entered in to SDWIS for the previous reporting periods. It is unknown if the public
notices for the remaining 3 quarters in 2016 were distributed. 6/20/2016: Back-up help couldn't find the public notice
info for Mono Sierra East so we will have to wait till Jon gets back from medical leave in July. 2/2/2016-4Q2015 MCL
violation entered into Envision. 12/11/2015-M&R violations is due to system not monitoring and lack of an operator.

ED_005173_00000188-00595



ED_005173_00000188-00596



Monterey LPA-57 2700799 Vista Del Toro WS 87 29

ED_005173_00000188-00597



.

COMMUNITY

No

1205370
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2/2/2009

2/4/2009

yes

Yes
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10/1/2015

3/31/2018

No

No

10/1/2015

3/31/2018

No

NO
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